[ 09- JAN- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT |

Page 1 of 66
MCVBR009

District 1 - Missoula |

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 | [E]  08/18/05 $ 719,103 65

INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 133,184 12 107,865

4758 010 000 02805 WY 135 & US HWY 10 Ml 06/12/06 $ 852,287 77 158,858

WOSOBA-LEROY (U0342) 406 444-6156 620 County: MINERAL KM  TBD $[ 894676 $ 897,345 150,990 | 100% 105%  53% 17.8 %
Claim Status: mI

NH 5-2(145)85 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/09/07 $ 2,318,116 45

ROLLINS - NORTH & SOUTH OVERLAY,SEAL & COVER 05/15/07 $[ 2,735,640 $ 0 0 257,103

5969 145 000 03107 [ gwm 1119007 $ 2318116 45 149,002

SALYARDS-WADE (U7713) 406 444-7824 181 County: LAKE KM  TBD $]  2434317% 2,699,996 257,103 | 90% 58%  73% 6.1 %
Claim Status: [ 93m

STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P[ 00006 | [E]  10/03/05 $  5387,494 150

WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR 11/14/05 $[ 4940718 $ 463,826 708 484,874

2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Ml 04/03/07 $ 5851320 157 $ 1,175,697

BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM TBD $[ 6573084 $ 6,710,328 $  1,044029 | 98% 113%  15% 17.9 %
Claim Status: MI

NH 1-1(68)27 AIS CONSTRUCTION COMPANY P 00001 | [E]  02/05/07 $ 696,216 100

ROCK SCALING-WEST OF LIBBY ROCKFALL BARRIERS,ROCK BOLTS,S 04/16/07 $[ 989,140 $ 0 0 123,336

4489 068 000 10405 CALING,TRIM BLASTING M TBD $ 696,216 100 276,345

STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN KM TBD $[ 737,004 $ 913,740 292,397 | 81% 95% 105% 37.5 %
Claim Status: M

NH 5-2(118)93 AIS CONSTRUCTION COMPANY [] 02/05/07 $ 159,336 100

ROCK SLIDE - SOUTH OF LAKESIDE ROCK BOLTS,SCALING,TRIM BLASTI [ ] 04/16/07 $[ 216,340 $ 0 0 26,484

3342 118 000 10405 NG,ROCKFALL BARRIERS [ Iwm TBD $ 159,336 100 138,165

STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN [ Jkm TBD $[ 216766 $ 225,000 160,000 | 96% 86% 105% 63.7 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 10405 ‘ sl es5557 [ 109

$[ 1,205,480 | $] q | q 3 149,820]
Proj. Count: $[ 855550 [ 100 $[ 414,510
$| 953,770 $| 1,138,740 $| 452,397 | 84%| 92%| 105/%]| 43.5 ¥4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(760) OMO CONSTRUCTION INC | | 1211707 $ 229,865 25
2002 - DISTRICT 1 - GUARDRAIL GUARD RAIL & DELINEATION [ ] TBD $[ 270,646 $ 0 0o 3 18,389
5359 760 000 10c07 [ Iwm TBD $ 229,865 25 114
ULBERG-IVAN (U9228) 406 444-6217 310 County: POWELL,SANDERS [ |KM  TBD sf  0Os 0 0| 0% 1% NA  NA
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | s 951013q [ 389
$[ 9,785,897 $] 597,010 [ 19 9 1,018,051
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 10,207,240 [ 404 3| 1,898,181
KM $[ 10,855,851 $| 11,676,274 $| 1,922,908 | 93%| 99%| 50%[ 17.9%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 473-1(5)0 PUMCO INC s[ 00473 [[E]  09/10/07 $ 518,211 45
SLIDE CORRECTION - N OF CONNER SLIDE REPAIR,EXCAVATION,GRAVEL 09/17/07 $[ 1,677,609 $ 0 0o $ 58,169
6410 005 000 02807 ,PMS OVERLAY,DRAINAGE M TBD $ 518,211 45 130,079
140 County: RAVALLI KM  TBD $] 503,286 $ 0 0| 97% 224%  73% 258 %
Claim Status: mI
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC [ ] 1109007 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] TBD $[ 15,081,162 $ 0 0 $ 1,060,423
2015 086 000 05B07 SCAPE,BRIDGE [ Iwm TBD $ 15,751,937 180 48,719
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ Jkm TBD $] 157,517 $ 0 0 1% 5% NA 309 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . 16270149 [ 229
[ 16,758,767 $| q | 0 3 1,118,592
Proj. Count: Project Mgr. Total Length: M $[_ 16270148 [ 225 g 178,79
KM $ 660,798 $| 16,270,148 $ 1,118,592 4% 18%[ 19%[ 27.0%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S[ 00487 [ [E]  11/13/06 $ 9,745,595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,119 $ 0 0 771,133

1436 009 000 01906 NING WALLS M TBD $ 9,745,595 215 777,898

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 9765059 $ 10,690,798 855264 | 91% 91% N/A 8 %
Claim Status: mI

MT-CM 15(50) SANDRY CONSTRUCTION COMPANY S[ 00487 [ [E]  12/17/07 $ 1,698,813 60

BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT TBD $[ 2515397 $ 0 0 169,881

4922 050 000 01C07 ING,STORM DRAIN MI TBD $ 1,698,813 60 28,958

NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $f  ds 0 0 0% 17% N/A N/A
Claim Status: M

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13,729,755 $ 305,574 2 1,812,939

1744 122 000 02B05 ICAL,FENCE M TBD $ 18,434,963 242 1,079,159

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,425,531 $ 0 0| 102% 60% NIA 5.9 %
Claim Status: M

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: MI

MT 15(71) LHCINC P] 00005 | [E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL,PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 M TBD $ 5195701 0 314,597

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[ 5073187 $ 0 0| 98% 61% NA 62 %
Claim Status: MI

SMP 4599(03) LHC, INC. [ ] o71sio2 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0 27,948

4973 003 000 18602 [ dm 100902 $ 279,475 0 0
999 County: LINCOLN & SANDER|[ G KM  12/23/02 s 281,033 $ 0 0| 101% 0% N/A N/A
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 568,260 8 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER mi TBD $ 18,804,901 248 1,120,212
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,929,007 $ 0 0| 104% 61% NA 59 %
Claim Status: MI
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P] 00005 [[E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITOR/I 24 04/24/06 $[ 1184139 % - 4850 0o $ 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ adm TBD $ 1,739,953 240 74,154
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ OKM TBD $] 1,723,687 $ 0 0| 99% 43% N/A 43 %
Claim Status: 28 ™I
Contract Totals for : ‘ ‘ 26106 ‘ s|_lo081443 | 249
$[ 15,442,049 $| 563,410 | g  $[ 1998444
Proj. Count: $[ 20544854 | 248 8] 1,194,366
$[ 20,652,694 $[ 19,981,445 $[ 1,098,444 | 103%[ 60%) 0%| 5.8 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [[E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ 4 10/14/03 $ 62,604 $ 0 0o 3 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: MI
Project Mgr. Totals for :| [ 193 | CYR, MARK | s|_so0ra0ad [ oog
$[ 49,919,594 $| 868,984 | 1 9 5,381,484
Proj. Count: [ 9| Project Mgr. Total Length: Mi $[ 56,943,031 [ 915 [ 3500494
KM $[ 55,228,498 $| 57,020,151 $| 5465615 | 97%| 64%[ 21%| 6.3%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[09- JAN 08 | [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 5 of 66

| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, LLL.C. [E]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 $ 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218§ 482,111
BENTE-FREDRICK (U0547) 406 444-7634 221 County: POWELL [ Jkm TBD $[ 2004932 $ 2385899 $ 450471 | 84% 107%  72% 24 %
Claim Status: [ Iwm
IM 90-1(142)2 FRONTIER-WEST LLC I]00090 | [E]  12/18/06 $ 7,181,302 0
HENDERSON - WEST BRIDGE REHABILITATION 04/02/07 $[ 7,353,904 $ 0 0o $ 861,756
2703 142 001 07C06 M TBD $ 7,181,302 0o 3 589,935
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM  TBD $] 6972309 $ 0 $ 0| 97% 68% NIA 8.5 %
Claim Status: M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ ] 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL ] 05/01/06 $] 283537 $ 0 0o % 21,400
4770 757 000 14A05 [ ] wm  06/24/06 $ 211,000 60 % 24,427
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERALMISSOUL/ [ | KM 04/25/07 $[ 227,567 $ 227,567 $ 24,000 | 100% 102%  55% 10.7 %
Claim Status: [ Im
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o 3 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 % 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM 04/25/07 $[ 87560 $ 87,560 $ 2,500 | 100% 68%  55% 1.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 14A05 ‘ sL_296440 |60
$[ 399,537 | §| q | 0 3 29,944
Proj. Count: $[ 296440 | 60 | 26,116
$| 315,127 $| 315,127] $| 26,500 | 100/%| 99%| 55%]| 8.3 ¥
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 [[E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D 10/02/07 $[ 7,008,000 $ 0 0o $ 849,135
6437 062 000 DB807 ETOUR ROAD CONST.DESIGN BUILT M TBD $ 7,098,000 0o $ 73,053
221 County: MISSOULA KM  TBD $[ 2,021,081 $ 0 $ 0| 28% 9% NA 3.6 %
Claim Status: mI
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | 16352707 [ 210
$[ 16,961,711 $] 178943 [ 68 9| 1,971,852
RIOJCOUNT: Project Mgr. Total Length: MI $[  165531,740 [ 278 9 1,171,215
KM $[ 11,313,449 $| 16,980,328 $| 2,187,862 | 67%| 54%[  68%| 10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-2(107)110 PAVEMENT MAINTENANCE SOLUTIONS 1] o000 [[E]  12/18/06 $ 774,341 30

BONNER INTERCHANGE - EAST SEAL & COVER,COLD MILLING,PAVE 06/18/07 $[ 925430 $ 0 0o $ 61,947

5067 107 000 03C06 MENT MARKINGS Ml 08/15/07 $ 774,341 30 $ 41,430

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULA KM  TBD $[ 630,206 $ 0 0| 81% 67%  40% 66 %
Claim Status: M

STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 [ [E]  11/13/06 $ 2,358,206 60

MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2,429,977 $ 0 0o $ 236,120

4691 005 000 04106 MI TBD $ 2,358,206 60 $ 344,779

STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM  TBD $] 2495183 $ 2,970,455 356,455 | 84% 97% 122% 13.8 %
Claim Status: M

STPS 210-1(9)0 JT L GROUP INC - MISSOULA S[ 00210 [ [E]  02/05/07 $ 1,198,108 30

BONNER - CLINTON PMS OVERLAY,GUARDRAIL,COLD MIL 05/14/07 $[ 1,377,116 $ 0 0o 3 119,811

5084 009 000 04107 LING Ml 09/04/07 $ 1,198,108 30 $ 114,529

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD $[ 1,159,697 $ 0 0| 97% 96% 100% 9.9 %
Claim Status: M

IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] 04/09/07 $ 3333772 90

ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER [ ] 09/25/07 $] 3,884,909 $ 0 0o $ 371,079

5968 112 000 04307 [ Iwm TBD $ 3,333,772 90 % 141,955

SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ | KM  TBD $[ 2,568,627 $ 0 0| 77% 38% 83% 55 %
Claim Status: [ Iwm

CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08128 | [E]  10/03/05 $ 367,778 85

BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE 1.8 10/09/05 $ 276239 % 106,158 25 % 36,778

4499 001 000 04505 CTRICAL,PAVEMENT MARKING Ml 05/01/07 $ 473,936 110 $ 111,267

NORDHAGEN-BLAIR (U6573) 406 444-9128 411 County: MISSOULA KM TBD $[ 522,496 $ 524,103 108,039 | 100% 103%  67% 21.3 %
Claim Status: mI

STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [ [E]  11/15/04 $ 968,997 120

BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.94 03/04/05 $] 928889 $ 75,191 5 % 116,280

4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 % 91,686

STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $]  112335]% 1,105,888 157,315 | 102% 58% N/A 8.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 1115004 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL L] 03/04/05 $ 28859200 $ - 14,332 0o s 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 1122005 $ 2,874,579 120 % 697,635
510 County: MISSOULA [ Jkm TBD $] 2,994,285 $ PENDING $ PENDING | 104% 201% NA 233 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06704 ‘ s|_sesre08 [ 129
$[ 3,814,805 | $] 60,859 | 5§ 462,949
Proj. Count: $[ 3918767 [ 128 s[ 789,321
$[ 4,117,636 $| 3,994,799 $| 503,984 | 103 %[ 157)%| d%[ 19.2 %
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. IJooo90 [[E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 826,928 22 % 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER Ml 10/17/06 $ 7,853,261 197 $ 649,436
SQUIRES-BILL (U8461) 406 444-6228 182 County: MISSOULA KM  TBD $] 847907 $ 8,504,223 $ 632,264 | 100% 103% 103% 7.7 %
Claim Status: M
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN u[ 08112 [E]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 $[ 86128 % 0 0o 3 7,155
5427 002 000 10604 Ml 09/16/05 $ 79,496 80 % 4,774
STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM  TBD ${ 74529 % 0 $ 0| 94% 67% NIA 6.4 %
Claim Status: M
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U 08117 [ [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ ¢ 08/16/04 $[ 355807 $ 0 0o % 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 % 52,698
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM  TBD $ 342370 $ 0 $ 0| 105% 179% NA 154 %
Claim Status: .979 MI
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167,562 $ 0 0o $ 13,056
5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 $ 18,774
STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM TBD $[ 135703 $ 0 $ 0| 94% 144% NA 138 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN ujos121 | [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ @ 08/16/04 $[ 200,990 $ 0 0o $ 14,807
5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 19,470
STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM TBD $[ 184343 $ 189,343 24615 | 97% 79% NA 106 %
Claim Status: MI
Contract Totals for : ‘ ‘ 10604 ‘ s 7539 [ &g
$[ 810,487 | $] aq | q 3 64,385
Proj. Count: s 715389 [ 80 8 95,716
$| 736,941 $| 740,207] $| 74,193 | 100/%| 129/%| 0%| 13 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | s___lo6atsed [ 679
$[ 20,644,947 $] 993,945 [ 52 3 1,915,17§
RIOJCOUNT: Project Mgr. Total Length: MI $[ 20625780 [ 722 9 2,288,433
KM $[ 20,709,864 $| 22,040,008 $| 2,227,772 | 94%| 103w  69%| 11%
Project Mgr.‘ 186 \ ‘MITCHELL, JAMES D. \ Work Phone: 883-0418 | Cell Phone: Email: \ jmitchell@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P 00005 [ [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $  1,088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 $ 855,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,105,405 $ PENDING $ PENDING | 102% 79% 8% 7.7 %
Claim Status: mI
STPP-NH-STPS 0002(744) UNITED RENTALS HWY TECH INC [ ] o04/00/07 $ 243,670 20
SIGNING - FLATHEAD RESERVATION  SIGN,GGRADE,GRAVEL,PMBS,GUARDR ] 07/24/07 $ 267,250 $ 0 0o $ 40,537
5082 744 000 01307 AlL [ ]wm  osruo7 $ 243,670 20 % 11,157
NUNNALLEE-BENJAMIN (U1991 406 523-5846 411 County: LAKE [ ]km TBD s 239,641 $ 0 0| 98% 28%  90% 4.7 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P] 00005 [ [E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[ 30,301,209 $ 0 0 $ 2035824
1744 123 000 01707 AIN,ELECTRICAL,WILDLIFE CROSSI ] TBD $ 25,447,802 315 0
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 10,062,928 $ 0 0| 40% 0% NA N/A
Claim Status: M
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8483106 $ 1,010,822 33 % 767,210
1744 142 000 03905 [ adm TBD $ 7,985,456 193 $ 347,357
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dkvm TBD $[ 8,290,284 $ 0 0| 119% 45%  97% 4.2 %
Claim Status: M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [ [E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 4 02/02/05 $| 14219828 $ 1,181,927 0 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,385,770
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,436,847 $ 15,827,795 1,419,270 | 104% 98% N/A 8.4 %
Claim Status: MI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL PLANT MIX SURFA 03/16/04 $] 13,704,853 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 1,007,042
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  01/03/08 $[ 14,728,099 $ 11,258,667 1,643,899 | 131% 61% N/A 6.8 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s__7a0eiesy [ 74
[ 77,313,973 $| 2,971,031 [ 33 9 6,598,261
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 76,052,890 [ 779 9 3,607,247
KM $[ 60,863,201 $| 70,641,754 $| 6,995,659 | 86%| 52%[ 29%| 59%
Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: @ Cell Phone: S Email: ‘ dham@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula
‘Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: @ Cell Phone: S Email: ‘ dham@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15(60) OMO CONSTRUCTION INC [ ] oe/05/07 $ 147,835 30
2001-SIGNING/GUARDRAIL-FLATHEA  SIGNING & GUARDRAIL [ ] 07/30/07 $[ 167,907 $ 0 0o % 16,674
5008 060 000 01507 [ ]wm  o0816/07 $ 147,835 30 23,268
STUDT-MARK (U8724) 406 444-9191 310 County: FLATHEAD [ JkM TBD $[ 141546 $ 0 0| 96% 140%  97% 16.4 %
Claim Status: [ Iwm
STPP 82-1(4)0 MONTANA LINES INC P] 00005 [[E]  10/19/07 $ 437,797 0
INT IMPRV - US 93 & MT 82 TRAFFIC SIGNAL UPGRADES TBD $[ 413569 $ 0 0o $ 58,972
6541 004 000 04B07 [ adm TBD $ 437,797 0o $ 32,744
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD [ dKM TBD $] 332,219 % 0 0| 76% 56% NI/A 9.9 %
Claim Status: M
HSIP 1-2(134)123 J T L GROUP INC - KALISPELL P[ooo01 [[E]  11/13/06 $ 108,789 20
2001-ACCESS CONTROL-KAL-NE PMBS,SIDEWALK,STRIPING & SIGNI 03/27/07 $ 140714 $ 0 0o 3 16,318
5003 134 000 05306 NG Ml 05/08/07 $ 108,789 20 14,028
SQUIRES-BILL (U8461) 406 444-6228 310 County: FLATHEAD KM TBD $ 113,041 $ 112,945 16,291 | 100% 86%  90% 12.4 %
Claim Status: M
Project Mgr. Totals for :| [ 189 | RASMUSSEN, DON | sL_ ewmq [ 5
$| 722,185 $| g [ d 3 91,964
Proj. Count: Project Mgr. Total Length: Mi 3| 694,421 | 50 $ 70,040
KM $| 586,802 $| 698,577 $| 91,937 | 84%| 76%| 94%[ 11.9%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P[oooo1 [[E]  02/05/07 $ 5379825 140
NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 0 0o s 447,341
1027 080 000 02107 M TBD $ 5379825 140 % 694,417
STUDT-MARK (U8724) 406 444-9191 140 County: LINCOLN KM TBD $] 5814167 $ 6,778,873 $ 680,000 | 86% 102% 100% 11.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 6701(8) NELCON INC - KALISPELL uJ 06701 [ [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ @ 09/07/05 $[ 1,436,807 $ 133,137 0o % 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, Ml 08/11/07 $ 1,803,124 o 3 179,060
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $[ 1874114 $ 1,863,365 169,142 | 101% 106% NA 9.6 %
Claim Status: mI
STPU 6701(9) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ 3 09/07/05 $ 334923 $ 0 0o $ 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS Ml 08/11/07 $ 382,430 0o s 14,092
140 County: FLATHEAD KM TBD $] 282,087 $ 0 0| 74% 2% NIA 5 o
Claim Status: M
STPU 6701(7) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 4528625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 734,708 0o 3 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB Ml 08/11/07 $ 5,263,333 0 $ 527,891
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $] 5751482 $ 5,096,619 519,587 | 113% 102% N/A 9.2 %
Claim Status: MI
Contract Totals for : ‘ ‘ 04605 ‘ s_ oseroad [ 9
$[ 4,564,123 | $| 867,845 | 0 s 1974312
Proj. Count: $[ 7448887 | 0 8] 721,043
$[ 7,907,683 $[ 7,342,414 $[ 1,346,833 | 108 %[ 54 %] g%| 9.1 %
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | s__1i060864 | 140
$[ 11,356,030 $| 867,845 | 0 3 2,421,653
Proj. Count: Project Mgr. Total Length: M $[ 12,828,712 [ 149 | 1,415,460
KM $[ 13,721,850 $[ 14,121,287 $| 2,026,833 | 97%| 70%[ 359%| 10.3%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER, TRAFFIC S 07/17/06 $[ 1,326,839 $ 48,868 38 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS Ml 11/16/07 $ 1,246,684 78 $ 103,679

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM  TBD $[ 1,066,821 $ 0 $ 0| 8% 87% 103% 9.7 %
Claim Status: mI

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P] 00005 | [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11563219 $ 0 0 $ 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180  $ 871,414

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  TBD $[ 11,053,999 $ 12,946,905 $ 1172909 | 85% 74% 107% 7.9 %
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $[ 1,499,677 $ 130,635 0o 3 225,365

4228 019 000 04105 [ Im TBD $ 1,633,072 170 $ 179,823

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]Km TBD $[ 1577944 $ 1,714,682 $ 225,366 | 92% 80%  89% 11.4 %
Claim Status: [ Im

NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 156,859 60

EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 06/01/06 $[ 157488 $ 0 0o 3 18,823

5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG Ml 08/19/06 $ 156,859 60 $ 8,594

SQUIRES-BILL (U8461) 406 444-6228 182 County: LINCOLN KM  TBD $ 151,932 $ 0 $ 0| 97% 46%  55% 5.7 %
Claim Status: 177, MI

NH 5-4(30)177 SCHELLINGER CONST CO INC P 00005 | [E]  12/12/05 $ 716,886 60

EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 177 06/01/06 $ 749197 $ 2,338 0o % 86,026

5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M Ml 08/19/06 $ 719,224 60 $ 37,765

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  TBD s 273247 $ 0 $ 0| 38% 44%  55% 138 %
Claim Status: MI

NH 5-4(28)168 SCHELLINGER CONST CO INC P[ 00005 | [E]  12/12/05 $ 202,321 60

FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 06/01/06 $ 2075583 $ 322,416 18 % 24,279

5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL Ml 08/19/06 $ 524,738 78 % 39,604

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  TBD $] 537,094 $ 543,000 $ 54,300 | 99% 73% @ 42% 7.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 05C05 s__Loreoed [ e
$[ 1,114,263 ] $| 324,754 [ 18 9§ 129,128
Proj. Count: $[ 1400821 [ 78 8| 85,963
$| 962,273 $| 1,416,745 $| 159,149 | 68%| 54%|  43w| 8.9 U
SFCN 5-2(141)93 SCHELLINGER CONST CO INC | | 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2,024,919 $ 19,348 0 271,631
5514 141 000 07B05 [ ]m 082306 $ 2115276 45 129,930
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKEFLATHEAD [ | KM  08/07/07 $) 2111978 $ 0 0] 101% 48%  89% 62 %
Claim Status: [ Iwm
BR 9015(47) SLETTEN CONSTRUCTION COMPANY X[ 15001 [[E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD TBD $[ 8,078,542 $ 0 0 973,570
4229 047 000 09C07 [ dm TBD $ 8,673,228 240 16,316
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkm TBD s ds 0 o 0% 2% NA N/A
Claim Status: M
NH 1-2(133)134 J T L GROUP INC - KALISPELL | | 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM ] 07/06/06 $[ 1038430 $ - 7586 0 85,881
5450 133 000 18106 ENT MARKINGS [ ]wm 1016006 $ 1,065,922 30 77,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ]Km o0807/07 $[ 916,642 $ 0 0| 8% 90% 93% 84 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | | 263%439 [ 809
$[ 26,645,878 $| 516,019 | 21 9 2,877,162
Proj. Count: [ 9| Project Mgr. Total Length: Mi $[ 26,854,457 [ 821 § 1,464,209
KM $[ 17,689,657 $[ 29,118,812 $| 3,008,288 | 61%| 49%[ 64%| 8.3%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(120)20 RIVERSIDE CONTRACTING INC P 00005 [[E]  02/06/06 $ 17,269,807 180

VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 830,547 1 $ 1,726,981

1744 120 000 01B05 E,WETLAND ] TBD $ 18,100,354 181 1,017,921

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,106,070 $ 18,378,023 1,288,000 | 99% 79% NA 56 %
Claim Status: M

NH 5-2(119)19 FRONTIER-WEST, L.L.C. P[ 00005 | [E]  10/13/04 $ 7425190 0

NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 484,594 0o $ 891,023

1744 119 000 02904 G,DRAINAGE,WETLAND RESTOR,RET Ml 11/15/06 $ 7,909,784 0o s 967,830

LLOYD-MIKI (U0413) 406 444-9200 140 County: LAKE KM TBD $] 8,259,650 $ PENDING $ PENDING | 111% 109% NA 117 %
Claim Status: M

NH 7-2(49)83 JT L GROUP INC - MISSOULA P 00007 [[E]  10/05/07 $ 3712253 70

LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER TBD $[ 4,386,319 $ 0 0o 3 371,225

5984 049 000 02907 MI TBD $ 3,712,253 70 3,176

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD $[ 37,123 % 0 0 1% 1% NIA 8.6 %
Claim Status: M

NH 7-1(107)74 RIVERSIDE CONTRACTING INC [ ] oa/09/07 $ 496,936 25

FLORENCE - LOLO SEAL & COVER,PAVEMENT MARKINGS ] 08/04/07 $[ 738,662 $ 0 0o % 44,092

5962 107 000 05207 [ ]wm 101307 $ 496,936 25 61,621

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULARAVALLI [ JKM  TBD $ 476175 $ 0 0| 96% 140% 100% 12.9 %
Claim Status: [ Iwm

IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90

MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 2973320 % - 33,235 0o % 186,134

3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359

SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $ 2187913 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M

HSIP 41(37) WESTERN TRAFFIC CONTROL INC X[ 41011 [ [E]  04/09/07 $ 45,498 30

2003-SIGNING-NORTH OF FLORENCE ~ SIGNING & PAVEMENT MARKING [ 3 05/15/07 $[ 44862 $ 0 0o $ 7,570

5863 037 000 08307 Ml 06/18/07 $ 45,498 30 23,624

ULBERG-IVAN (U9228) 406 444-6217 411 County: RAVALLI KM  TBD s 44104 3 0 0| 97% 312%  87% 53.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 348-1(8)14 HALL CONSTRUCTION SERVICES s[ 00348 [[E]  06/05/07 $ 88,075 40
ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $[ 86,066 $ 0 0o % 11,722
5597 008 000 09307 [ dm TBD $ 88,075 40 22,685
MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dkvm TBD s 14685 $ 0 0| 17% 194%  45% 154.5%
Claim Status: M
STPP 83-1(26)31 SCHELLINGER CONST CO INC [ ] 1211707 $ 2,997,640 60
CONDON-N & S COLD MILLING,PMS OVERLAY ,PAVEM [ ] TBD $[ 3,220,189 $ 0 0o $ 302,837
5971 026 000 11C06 ENT MARKINGS [ Im TBD $ 2,997,640 60 $ 0
SALYARDS-WADE (U7713) 406 444-7824 181 County: MISSOULA [ Jkm TBD $f  ds 0 0 0% 0% N/A N/A
Claim Status: [ Im

Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | . s__sa362080 [ 495

[ 34,988,382 3| 1,281,906 | ] 3,541,584
I, el Project Mgr. Total Length: M $[ 35643986 [ 49 [ 2292216

KM $[ 29,125,718 $| 35,331,528 $| 3,113,005 | 8J%[ 74%| 179%| 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 264,277,523 [ 4,625
$[ 265,007,359 | 8,275,683 | 204 $| 26,935,779
$[ 272,553,209 | 4,829 $| 17,886,293
$[ 220,755,689 $| 273,898,867 $| 28,158,561 | 81%[ 64%[ 68%[ 8.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 0205(3) JIM GILMAN EXCAVATING INC M[ 00054 [[E]  07/09/07 $ 761,535 45
MAIN STREET - ANACONDA COLD MILLING,PMBS,SEAL & COVER [ d 08/08/07 $[ 667,951 $ 0 0o $ 83,475
4551 003 000 01607 M TBD $ 761,535 45 3 64,380
OLSEN-JOE (U6629) 406 494-9636 160 County: DEER LODGE KM TBD $[ 756,500 $ 0 0| 99% 77%  93% 85 %
Claim Status: MI
IM 90-4(48)208 JIM GILMAN EXCAVATING INC IJooog0 [[E]  05/07/07 $ 2,692,754 120
ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3,280,214 $ 0 0o s 447,980
4296 048 000 07207 [ adm TBD $ 2,692,754 120 220,917
MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkvm TBD $] 1,474,893 $ 0 0| 55% 49% T72% 15 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6,276,618 $ 130,888 0o 3 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579 $% - 3176 0o 3 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_se8Leer | 12
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT [ ] 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 453,270 1 % 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm 1002507 $ 7,177,655 171 912,470
LEIGHTON-MARK (U5233) 406 444-6250 140 County: DEERLODGESILVEI[ | KM  TBD $[ 72648398 7,757,040 930,845 | 94% 98% 129% 126 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 16160374 [ 49
$[ 16,673,921 $| 580,982 [ 11 g 1,682,43q
RIOJCOUNT: Project Mgr. Total Length: MI $[ 16,741,353 [ 458 9§ 1,650,030
KM $| 15,703,605 $| 17,542,360 $| 1,978,512 | 90%| 83%| 106%][ 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘WorkPhone: 494-9649 Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(70)163 SCHELLINGER CONST CO INC 1100015 [[E]  04/09/07 $ 2,704,633 85
BOULDER INTERCHANGE- N & S COLD MILLING,OVERLAY,SEAL & CO 163. 06/19/07 $[ 3,024,636 $ 0 0 299,970
5795 070 000 02307 VER,BRIDGE DECKS Ml 10/09/07 $ 2,704,633 85 149,148
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM TBD $[ 2838890$  3110,153 155,508 | 91% 96%  72% 53 %
Claim Status: M
STPS 518-1(6)0 HELENA SAND & GRAVEL INC [ ] os/o7/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER ] 06/21/07 $[ 1,081,415 $ 0 0 100,874
5967 006 000 05107 [ Im TBD $ 915,519 60 94,270
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ |KM  TBD s 942,963 $ 0 0| 103% 93%  92% 10 %
Claim Status: [ Im
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $[ 382270 $ 0 0 37,566
5811 007 000 06206 [ ]wm 101507 $ 375,664 100 34,850
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON [ ]km  TBD $[ 367,848 $ 405,000 46575 | 91% 75%  96% 9.5 %
Claim Status: [ Im
IM 90-5(63)264 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $  1,828588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO [ ] 06/26/06 $] 1,892,228 $ 0 0 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ ]wm 101507 $ 1,828,588 100 105,677
OLSEN-JOE (U6629) 406 494-9636 180 County: BRAODWATERJEFF[ | KM  TBD $[ 1771933 $ 0 0| 97% 58% 96% 6 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06206 ‘ s|_2204267 | 109
$[ 2,274,498 | $| q | 0 3 220,425
Proj. Count: $[ 20204253 [ 100 8| 140527
$[ 2,139,781 $| 2,233,584 $| 229,434 | 96%| 61%| 96%| 6.6 %
STPS 282-1(4)0 HOLLOW CONTRACTING INC s[ 00282 [[E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA CI ROUNDABOUT @ MONTANA CITY [ @ 06/28/07 $[ 1,495844 $ 0 0 141,927
4472 004 000 10207 M TBD $ 1,279,658 60 255,202
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM TBD $[ 136694 $ 1,419,269 263248 | 96% 97% 148% 18.7 %
Claim Status: mI
Project Mgr. Totals for :| [ 213 | CLARY,DAN | s 710406 [ 309
$[ 7,876,393 $] q | q 3 763,196
RIOJCOUNT: Project Mgr. Total Length: MI 3 7,104,062 | 309 9| 639,147|
KM $[ 7,288,599 $| 7,678,529 $| 749,064 | 99%| 859%| 99%| 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |
‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-1(25)4 H K CONTRACTORS INC P 00050 [[E]  03/06/06 $ 1,293,040 90
JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 1,015,831 $ 0 0o $ 142,234
5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ dm 102507 $ 1,293,040 0 $ 116,494
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN 9.671 KM TBD $[ 1424719 $ 1,489,319 $ 142234 | 96% 82% 121% 82 %
Claim Status: mI
NH 50-1(26)0 H K CONTRACTORS INC P[ 00050 [[E]  03/06/06 $ 985,900 90
WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 07/14/06 $[ 768147 $ 0 0o $ 108,449
5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S Ml 10/25/07 $ 985,900 0 % 94,100
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM  TBD $[ 1003753 $ 1,123,765 $ 108,449 | 89% 87% 121% 9.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 04206 ‘ sL_zzreoad [ o
$[ 1,783,973 ] 9| o0 [ 0d 9 250,683
Proj. Count: $[ 2278940 [ o 8] 210594
$[ 2,428,472 $| 2,613,084 $| 250,683 | 93%[ 84w 121%| 8.7 %
BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY s[ 00540 [ [E]  12/12/05 $ 1,269,043 120
STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $[ 1,236,161 $ 200,309 3 0% 152,285
4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& Ml 11/17/06 $ 1,469,352 123 $ 290,017
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM TBD $[ 1,277,859 $ 1,277,000 $ 280,940 | 100% 103%  98% 22.7 %
Claim Status: MI
HSIP 86-1(36)21 OMO CONSTRUCTION INC P 00086 [[E]  12/17/07 $ 11,184 10
SFO069 - SIGNING - N OF BOZEMAN SIGNING & DELINEATION ON PRIMA TBD s 14124 % 0 0o % 1,884
6057 036 000 05C07 RY 86 M TBD $ 11,184 10 3 0
PETERSON-ROY (U1791) 406 444-1280 411 County: GALLATIN KM  TBD s 0% 0 $ 0 0% 0% NA N/A
Claim Status: M
STPU 7409(2) A'M WELLES INC UJ 07409 [ [E]  06/05/06 $ 1,160,100 75
H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 3 158,829
4979 002 000 08406 ACING Ml 12/12/07 $ 1,200,605 78 % 165,845
DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 71§ KM TBD $[ 1180239 % 1,172,212 $ 168475 | 101% 98%  95% 14.1 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [[E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ d 01/08/07 $[ 2,691,343 $ 0 0o $ 317,624
4233 013 000 09206 ] TBD $ 2,887,490 160 395,293
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 30§ KM TBD $[ 2904833 $ 3,196,303 417362 | 91% 95%  94% 13.6 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P[ 00050 [[E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $] 6045354 $ - 162,373 0o $ 535,560
4800 052 000 24106 RIDGE REVISE MI TBD $ 6,532,136 100 300,551
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM  TBD $] 5762957 $ 7,424,880 593,990 | 78% 51%  92% 5.2 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . 14301269 [ 559
[ 12,765,924 $| 78,441 | 6 3 1,416,865
Proj. Count: Project Mgr. Total Length: M $ 14379707 [ 561 $[ 1,362,300
KM $[ 13,554,352 $| 15,694,663 $| 1,713,334 | 86%| 80| 97%[ 10.1%
Project Mgr.‘ 223 \ ‘DAY, JIM \ Work Phone: | 556-4721 | Cell Phone: Email: \ jjewett@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT ] 04/26/05 $[ 9,671,188 $ 220,636 18 % 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Im TBD $ 9,550,332 218 1,306,086
OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ ]km TBD $]  9541150$ 9,766,912 1,234270 | 98% 106%  99% 13.7 %
Claim Status: [ Im
CM-STPP 1299(14) J T L GROUP INC - BELGRADE [ ] os/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $] 1,797,448 $ 0 0o % 351,168
4555 014 000 03407 [ Im TBD $ 2,110,828 110 146,216
PETERSON-ROY (U1791) 406 444-1280 410 County: [ ]km TBD $[ 1,980,717 $ 0 0| 94% 42%  91% 7.4 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P] 00050 [[E]  05/07/07 $ 1965211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1,752,796 $ 0 0o $ 324,671
4312 043 000 03407 & COVER,SIGNALS ] TBD $ 1965211 10  $ 224,456
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM TBD $[ 1915653 $ PENDING $ PENDING 97% 69%  91% 11.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 03407 ‘ sL_4076039 [ 119
$[ 3,550,244 | $] aq | q 3 675,839
Proj. Count: $[ 4076039 [ 110 $[ 370,672
$[ 3,896,369 $| 4,076,039 $| 675,839 | 96%| 59%| 91%[ 9.5 ¥4
NH 11-1(49)43 BIG SKY ASPHALT INC P[ 00011 [[E]  05/07/07 $ 588,834 30
TURN BAY-13 KM S OF LIVINGSTON GRADE,GRAVEL SURFACE,PMS,SEAL 06/04/07 $] 608927 $ 0 0o $ 76,369
4799 049 000 09407 & COVER Ml 11/13/07 $ 588,834 30 66,294
OLSEN-JOE (U6629) 406 494-9636 310 County: PARK KM TBD $[ 612,353 $ 0 0| 104% 87% 100% 10.8 %
Claim Status: M
SFCU-STPS 291-1(5)1 J T L GROUP INC - BELGRADE s[ 00291 [[E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS,TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1,886,419 $ 51,667 708 248,255
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR 076 Ml 04/17/07 $ 2,120,458 67 229,077
MALONE-KEVIN (U0723) 406 444-9369 410 County: GALLATIN KM TBD $[ 2102589 $ 0 0| 102% 92%  99% 10.9 %
Claim Status: .828 MI
Project Mgr. Totals for :| [ 223 | DAY, JIM | s 16063364 [ 409
$[ 15,716,772 $| 272,303 | 25 § 1,840,136
A Project Mgr. Total Length: Mi $[ 16,335,663 | 425 1,972,129
KM $[ 16,152,458 $[ 16,500,577 $| 2,234,733 | 98%| 88w  97%| 12.2%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: @ Cell Phone: Email: ‘ tfellows@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘WorkPhone: 495-1506 Cell Phone: | 490-0425 Email:‘

tfellows@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1] 00015 [ [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ d M  0804/03 $ 3,432,849 194 564,012
221 County: LEWIS & CLARK [ 0 KM 09/27/04 $[ 3420634 % 3,481,742 565,000 | 98% 100% 105% 16.5 %
Claim Status: M
BR 8-2(47)43 MARONICK CONST. LLC P oooos | [E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 287,253 4 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml 10/01/04 $ 2135354 124 341,253
140 County: LEWIS & CLARK KM  07/18/05 $] 2213270 $ 1,975,689 360,000 | 112% 95% 144% 154 %
Claim Status: M
STPU 5807(8) MARONICK CONST. LLC U] 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 614,197 41 s 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,609,692 161 $ 875,592
130 County: LEWIS & CLARK KM 07/18/05 $[ 4,972,971 $ PENDING $ PENDING | 124% 219% 111% 17.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ s|_sedased | 12
$[ 6,374,477 | $| 901,450 [ 45 g 584,359
Proj. Count: ${ 6745046 | 169 8| 1,216,845
$ 7,186,243 $[ 5,971,184 $| 759,549 | 120/%| 160|%| 108|%| 16.9 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007214 | 300
$[ 10,023,081 $| 1,180,621 [ 59 899,727
Proj. Count: Project Mgr. Total Length: M $[ 10,177,895 [ 359 1,780,857
KM $[ 10,606,877 $| 9,452,926 $| 1,324,549 | 112%[ 134%[ 107/%[ 16.8%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: @ Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 0002(746) EDWARD T COPPS CONSTRUCTION [ ] 1113006 $ 765,107 75

2000-D2-GUARDRAIL GUARDRAIL,BRIDGE RAIL,GRADE,GR [ ] 04/30/07 $] 667,425 $ 0 0 76,512

4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ ]wm 100007 $ 765,107 75 147,214

PETERSON-ROY (U1791) 406 444-1280 310 County: BEAVERHEAD,GALL[ | KM  TBD $[ 866,896 $ 959,146 153,464 | 90% 96% 117% 17 %
Claim Status: [ Iwm

HSIP 0002(762) WINDY RIDGE CONSTRUCTION INC [ ] o4/09/07 $ 43,876 15

2002-D2-SLOPE FLATTENING SLOPE FLATTENING,CULVERTS,SIGN ] 05/14/07 $[ 80641 $ 0 0 5,352

5370 762 000 03207 ING [ ]wm  osna/07 $ 43,876 15 12,690

DAVIES-JIM (U1952) 406 444-6227 310 County: BEAVERHEAD [ ]Kkm 12/08/07 $] 43,061 $ 48,662 15,085 | 88% 84%  27% 29.5 %
Claim Status: [ Im

STPX 1(45) T & T CONTRACTING INC [M]  10/05/07 $ 78,595 0

BIG HOLE GRAZING ASSOC - WETLA ~ WETLAND DEVELOPMENT & OTHER IM ] 11/07/07 $[ 85870 $ 0 0 13,233

4668 045 000 04907 PROVEMENTS [ Im TBD $ 78,595 0 29,461

URBAN-LAWRENCE (U4004) 406 444-6224 510 County: BEAVERHEAD [ ]k TBD $[ 21,048 $ 0 0| 28% 223% NA  134.2%
Claim Status: [ Im

BR 9001(50) EDWARD T COPPS CONSTRUCTION x] 01115 [ [E]  04/09/07 $ 425,842 80

HORSE PRAIRIE CR. - 3 KM NW GR BRIDGE & APPROACH ROAD 07/09/07 $] 463987 $ 0 0 56,676

4791 050 000 06307 [ dwm 112807 $ 425,842 80 129,933

MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ dkvm TBD $[ 445459 $ 507,453 131,938 | 88% 98%  99% 29.2 %
Claim Status: M

SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S[ 00324 | [E]  11/15/04 $ 640,393 175

15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $[ 679523 $ 3,762 0 64,039

4318 002 000 11404 Ml 12/06/06 $ 644,155 175 49,418

TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: BEAVERHEAD KM TBD s 733129 $ 0 0| 114% 77% 101% 6.7 %
Claim Status: MI

STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E]  11/15/04 $ 5742102 175

GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6,248,874 $ 212,247 6 574,210

4476 004 000 11404 CING,SEAL & COVER [ ]wm  12/06/06 $  50954,348 181 715,947

CONWAY-TIM (U1589) 406 444-7292 140 County: BEAVERHEAD [ ]km TBD $]  6,36331§ $ 6,365,000 690,000 | 100% 104%  97% 11.3 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 HHANCOCK,DALE ‘Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: \ dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 11404 s_oas2doy [ 174
$[ 6,928,397 | $| 216,009 | 6 3 638,249
Proj. Count: $[ 6598503 | 18] $[ 765369
$[ 7,006,440 $| 7,005,393 $| 754,039 | 101%| 102]%|  97%]| 10.8 ¥4
STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ d 09/25/06 $[ 808,877 $ 0 0o $ 66,727
5518 044 000 14206 Ml 09/12/07 $ 741,415 45 % 134,525
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM TBD s 775731 $ 840,640 $ 126,097 | 92% 107% 222% 17.3 %
Claim Status: MI
Project Mgr. Totals for :| [ 212 | HANCOCK,DALE | s 843733 [ 390
$[ 9,035,197 $] 216,009 | 6 3 856,749
RIOJCOUNT: Project Mgr. Total Length: MI 3 8,653,338 | 396 9| 1,219,188
KM $[ 9,249,535 $| 9,439,889 $| 1,193,856 | 98%| 102%| 113%[ 13.2%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15-3(68)143 WESTERN TRAFFIC CONTROL INC 1] 00015 [ [E]  06/05/07 $ 111,248 35
2001-SNOWFENCE-NORTH TRASK INT ~ SNOW FENCE 08/27/07 $[ 130,480 $ 0 0o % 11,104
5027 068 000 03507 Ml 09/28/07 $ 111,248 3B % 18,211
PETERSON-ROY (U1791) 406 444-1280 310 County: JEFFERSON KM  TBD $[ 106,199 $ 123,385 $ 19637 | 86% 93%  91% 17.1 %
Claim Status: M
HSIP 69-1(26)11 A M WELLES INC P] 00069 [[E]  07/09/07 $ 1,075,778 75
2002 - CURVE - NE OF WHITEHALL GRADE,GRAVEL,PMS OVERLAY,PAVEM 08/06/07 $[ 1,284,109 $ 0 0o $ 107,578
5378 026 000 04507 ENT MARKING M TBD $  1,075778 75 $ 161,617
DAVIES-JIM (U1952) 406 444-6227 310 County: JEFFERSON KM  TBD $] 1,020,785 $ 1,193,145 $ 170,466 | 86% 95%  76% 15.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 13-1(43)56 RIVERSIDE CONTRACTING INC P[ 00013 [[E]  02/05/07 $ 611,668 25
HARRISON-SOUTH SEAL & COVER 07/10/07 $[ 721528 $ 0 0o % 61,056
5959 043 000 06107 M TBD $ 611,668 25 % 40,754
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON KM TBD $[ 572893 $ 0 0| 94% 67%  32% 71 %
Claim Status: mI
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1100015 [[E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $[ 1,224,779 $ 0 0 155,950
5297 089 001 07606 VE APPROACHES 394 MI TBD $ 1,373,720 90 153,226
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM TBD $]  1,458389 $ 1,505,253 165578 | 97% 93%  82% 10.5 %
Claim Status: M
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1] 00015 | [E]  03/06/06 $ 2,339,444 90
BUXTON-N& S OVERLAY,SEAL & COVER,GUARDRAIL 07/31/06 $| 2468659 $ - 34,049 0 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS M TBD $ 2,305,395 90 192,710
OLSEN-JOE (U6629) 406 494-9636 180 County: SILVER BOW KM  TBD $[ 2,397,768 $ 2,410,239 210,550 | 99% 92% 100% 8 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s ssiesd [ 31y
$ 5829545 $| - 34,049] | 0 3 546,238
Proj. Count: Project Mgr. Total Length: Mi $[ 5477809 [ 315 3 566,519
KM $[ 5,556,029 $| 5,843,690 $| 627,287) | 95%| 90%|  83%[ 10.2%
Project Mgr.‘ 211 ‘ pOHNSON, SHANE ‘ Work Phone: @ Cell Phone: Email: ‘ theld@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P ooo0s | [E]  12/12/05 $ 5,123,200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA 02/07/07 $[ 4,883,259 $ 51,404 13 % 614,784
3377 032 000 01CO05 CING,PAVEMENT MARKINGS Ml 10/10/07 $ 5,174,604 18 $ 515,604
OLSEN-JOE (U6629) 406 494-9636 130 County: BROADWATER KM TBD $[ 5327286 $ 5,441,280 $ 552,676 | 98% 93%  97% 9.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ }JOHNSON, SHANE

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL,PMBS,BRIDGE,GUARD 02/22/07 $[ 6,233,493 $ 0 0 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, M TBD $ 5374551 160 793,333
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM TBD $[ 5848089 $ 6,020,000 692,300 | 97% 115%  91% 13.6 %4
Claim Status: MI
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS,DRAIN,SIGN,S 02/22/07 $] 523159 $ 0 0 49,407
5020 019 000 01C06 TRIPE MI TBD $ 494,069 160 59,949
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM  TBD $] 397,415 $ PENDING $ PENDING 80% 121%  91% 15.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 01C06 ‘ s|_seeecad | 160
$[ 6,756,652 | 9 o0 [ 0d 9 586,862
Proj. Count: $[ 5868620 | 160 8| 853287
$[ 6,245,504 $[ 6,514,069 3| 741,707) | 96%| 115%[ 9l%| 13.7 %
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1] 00015 | [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209618 $ 83,727 0o 3 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d M  06/10/04 $ 245,195 40 % 20,784
231 County: SILVERBOW [ d KM 08/23/04 $[ 238,407 $ PENDING $ PENDING | 148% 86%  20% 8.7 %
Claim Status: M
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | s 11153264 [ 309
$[ 11,849,529 $| 135131 [ 13 9] 1,225,866
Proj. Count: Project Mgr. Total Length: M $[ 11288419 [ 318 $[ 1389670
KM $[ 11,811,197 $[ 12,116,817 $| 1,318,603 | 97%][ 105%|  85%[ 11.8%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ riciohnson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ }JOHNSON,RICKIE

‘Work Phone: 285-4943 Cell Phone: | 490-1794 Email:‘

riciohnson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(697) SLETTEN CONSTRUCTION COMPANY s] 00205 [ [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,719 $ 0 0o $ 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE M TBD $ 3,924,794 150 414,296
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $[ 3,670,041 $ 0 0| 94% 103%  84% 113 %
Claim Status: mI
IM 0002(508) SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT Ml 11/02/07 $ 2543425 200 270,268
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM  TBD $] 2741263 $ 2,897,793 289,779 | 95% 93%  13% 9.9 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0o 3 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER Ml 11/02/07 $ 4,909,861 200 505,205
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $] 5218423 $ 5223737 500,000 | 100% 101%  13% 9.7 %
Claim Status: M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1] 00090 [[E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[  5299,047 $ 152,709 1% 420,602
4187 091 000 08205 NG [ dwm 1102007 $  5410,237 201 535,674
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkvm TBD $] 5370036 $  5752,191 463,109 | 93% 116%  12% 10 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s|_1262037] | 200
$[ 13,537,352 $| 234,147 | 1] $[ 1,010,350
Proj. Count: $[ 12863523 | 201 8| 1,311,147
$[ 13,329,722 $| 13,873,721 $[ 1252888 | 96%| 105%| 12%| 9.8 ¥
Project Mgr. Totals for :| [ 219 | JOHNSON RICKIE | s__s6554170 [ 350
$[ 17,224,067 $| 234,147 | ] 9 1,410,83(
Proj. Count: Project Mgr. Total Length: M $[ 16,788,317 [ 351 1,725,443
KM $[ 16,999,763 $| 17,798,515 $| 1,653,368 | 96%| 104%|  43%[ 10.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [ [E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 248,073 5 % 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & Ml 01/29/07 $ 1,626,755 80 $ 347,073
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD $[ 1719371$ 2,484,785 $ 0| 69% 246% 113% 20.2 %
Claim Status: MI
STPHS 1805(15) SCOTT CONSTRUCTION INC UJ 01805 | [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0o $ 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ dwm  o1/2907 $ 30,566 7% 4,472
PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkvM TBD $[ 31,663 % 33,662 $ 5000 | 94% 89% 120% 14.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 01804 ‘ s__Ldood [ 79
$[ 668,677 | 9 248073 | 5 9 281,850
Proj. Count: $[ 1657321 [ 8] 8] 351549
$[ 1,751,034 $| 2,518,447 $| 145,925 | 70%| 241%[ 113 %[ 20.1 %
HSIP 29-3(3)72 GSTINC [ ] 11/09/07 $ 53,539 24
2002 - SIGNING/GUARDRAIL - SOU GUARDRAIL,NEW DELINEATORS & SI [ ] TBD $[ 728793 0 0o $ 9,015
5367 003 000 02807 GNING UPGRADE [ Iwm TBD $ 53,539 24 $ 0
PETERSON-ROY (U1791) 406 444-1280 310 County: JEFFERSON,SILVEF[ | KM  TBD $f  0Js% 0 $ 0 0% 0% NIA N/A
Claim Status: [ Im
IM 90-3(88)173 EIGHORN FENCING LLC I]o0090 [[E]  12/18/06 $ 253,117 85
FENCING - PHOSPHATE TO BECK HI INTERSTATE FENCEING 04/30/07 $] 277,809 $ 0 0o $ 253,117
4260 088 000 04C06 Ml 07/23/07 $ 253,117 85 $ 42,769
OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM  TBD $[ 248,095 $ 260,000 $ 44,440 | 95% 96% = 62% 17.2 %
Claim Status: M
HSIP 1806(4) SOUTH HILLS ELECTRIC UJ 01806 | [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 [ 221,771$ 0 0o $ 33,376
5025 004 000 06207 TTE [ dwm TBD $ 253,221 60 % 68,750
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW [ dkm TBD $[ 251,486 $ 0 $ 0| 99% 206%  90% 27.3 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P[ 00029 [[E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $[ 356,319 $ 0 0o $ 56,595
4180 027 001 06207 TTE ] TBD $ 425,235 60 % 91,723
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD s 442117 $ 576,878 108,000 | 77% 85%  90% 20.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s 656 [ &
$[ 578,086 | $] aq | q 3 89,971
Proj. Count: $[ 678458 | 60 $[ 160,473
$| 693,603 $| 830,099 $| 141,376] | 84%| 114/%|  90%| 23.1 ¥
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0o $ 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER Ml 08/31/05 $ 1,290,565 0o $ 134,210
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 04/25/07 $]  1,355240 $ 1,354,147 135415 | 100% 99% N/A 9.9 %
Claim Status: M
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s 366691d [ 244
[ 2,752,280 $| 266,079 | 5§ 761,209
P T Project Mgr. Total Length: MI 3 3,932,999 | 249 3| 688,997|
KM $[ 4,047,972 $| 5,016,232 $ 476,171 | 81%[ 145%| 79%| 17%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 107,949,901 [ 3,609
$[ 109,746,704 $| 2,929,664 | 126 $| 11,403,246
$[ 110,879,561 [ 3,735 $[ 12,994,279
$[ 110,970,387 $[ 117,084,199 $[ 13,269,477 | 99%[ 98%[ 92%[ 11.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 [[E]  10/05/07 $ 1,416,830 140

ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION TBD $[ 1,350,429 $ 0 0 159,039

4868 019 000 01907 388 M TBD $ 1,416,830 140 7,302

MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 62§ KM TBD s ds 0 0| 0% 5% NA N/A
Claim Status: M

STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90

6TH ST NW-16TH TO SMELTER-GREA  GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $[ 1315299 $ - 15445 13 111,417

4331 016 000 02406 MI TBD $ 1,222,524 103 202,497

MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM  TBD $] 1,144,448 $ 1,226,494 176,208 | 93% 115%  99% 17.7 %
Claim Status: M

STPU 5236(2) UNITED MATERIALS OF GREAT FALL UJ 05236 | [E]  10/05/07 $ 707,992 250

2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 48 12/17/07 $[ 729,030 $ 0 0 78,126

4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & M TBD $ 707,992 250 13,056

ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD s 0Js 0 0 0% 17% 2% N/A
Claim Status: MI

STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250

2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[  5380,783 $ 0 0 495,895

4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,391 250 14,740

ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ Jkm TBD s 0% 0 0 0% 3% 2% NIA
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 03907 ‘ sL_s8ssd [ 250

$[ 6,109,813 | $| q | 0 3 574,021
Proj. Count: $[ 5839383 | 250 | 27,796
$| 0 $[ 5,839,383 $| 574,020 | 0% %] J%[ 0 %

NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 1,187,464 70

LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 1,188,070 $ - 23,349 0 94,997

5485 029 000 05106 VER Ml 09/07/07 $ 1,164,116 70 70,523

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: LEWIS & CLARK,PO! KM  TBD s 121761 $ 1,250,452 93,129 | 97% 76%  97% 58 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 2,074,600 $ 16,798 0o % 165,003
4777 020 000 05106 VER Ml 09/07/07 $ 2,079,333 70 $ 148,714
SQUIRES-BILL (U8461) 406 444-6228 181 County: LEWIS & CLARK,PO! KM  TBD $[ 2290770 $ 2,356,020 165003 | 97% 90%  97% 6.5 %
Claim Status: mI
Contract Totals for : ‘ ‘ 05106 ‘ sL_s250000 [ 79
$[ 3262670 %[ - 6551 | 0 9 260,000]
Proj. Count: $[ 324344 [ 70 s[ 219,237
$[ 3508382 $| 3,606,472 $| 258,132 | 97%| 89%| 97%[ 6.2 ¥
IM 15-5(114)257 RIVERSIDE CONTRACTING INC 1100015 [[E]  06/05/07 $ 704,085 30
CASCADE - ULM SEAL & COVER 07/16/07 $[ 839,308 $ 0 0o $ 78,091
5759 114 000 06507 Ml 09/25/07 $ 704,085 3 % 31,289
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE KM  TBD $] 680,753 $ 0 0| 97% 40%  83% 46 %
Claim Status: 269.3 M
STPP 3-2(55)41 RIVERSIDE CONTRACTING INC P[ 00003 [[E]  06/05/07 $ 611,688 35
MAIN AVENUE - CHOTEAU PMS OVERLAY,SEAL & COVER,SIDEW 07/16/07 $] 526539 $ 0 0o 3 67,338
5952 055 000 10507 ALK,CURB & GUTTER Ml 10/02/07 $ 611,688 35 3 69,846
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TETON KM  TBD $[ 595106 $ 0 0| 97% 104% 106% 11.7 %
Claim Status: M
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | 13050059 [ 619
$[ 13,404,058 $| - 21,996 | 13 | 1,249,906
A Project Mgr. Total Length: M $[ 13037959 [ 628 g 557,967
KM $[ 5,928,687 $| 13,404,952 $| 1,312,829 | 44%[ 43%[ 38%[ 9.4%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘Work Phone: | 873-8624 | Cell Phone: S Email: \ mbeckedahl@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 58-1(23)30 RIVERSIDE CONTRACTING INC P 00058 [ [E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 $[ 197429 $ - 22,189 0o $ 35,649
5236 023 000 02606 [ dm 081407 $ 334,304 25 $ 217,159
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dkm TBD $[__ 306415 $ PENDING $ PENDING 86% 609% 100% 70.9 %
Claim Status: mI
NH 1-3(33)204 F RIVERSIDE CONTRACTING INC P[oooo1 [ [E]  11/13/06 $ 3,863,161 120
EAST GLACIER - WEST GRADE,GRAVEL,DIGOUTS,PMBS,GUAR 204.3 12/11/06 $[ 3,786,901 $ 0 0 $ 347,685
1814 033 000 04B06 D RAIL,DRN,FENCE,SEED,SIGN & S Ml 11/13/07 $ 3,863,161 120 $ 279,758
MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: GLACIER KM TBD $] 3921680 $ 4,316,850 $ 347,685 | 91% 80%  96% 7.1 %
Claim Status: M
MT-NH 1-3(40)247 S K CONSTRUCTION INC P[ 00001 [ [E]  10/02/06 $ 15,455,555 180
CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE 10/31/06 $[ 14,993,330 $ 85,068 1 1,854,667
1310 040 000 05606 SSED STRUCTURE [ sgwm TBD $ 15,540,624 181 1,285,584
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM  TBD $[ 15,842,979 $ 16,654,747 1,853,395 | 95% 69%  99% 8.1 %
Claim Status: M
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | s__19675204 | 32
$[ 18,977,656 $| 62,879 | ] 2,238,001]
A Project Mgr. Total Length: M $[ 19738089 [ 326 1,782,501
KM $[ 20,071,074 $[ 21,328,090 $| 2,236,729 | 94%| 80%[ 98%| 8.9%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S| 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124605 $ 18,400 0o 3 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]m  o0e/12/04 $ 157,314 30 $ 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] k™ 091404 $[ 181,997 $ 203,864 $ 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-HSIP 1-6(52)381 NELCON INC P 00001 [[E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 0 0 $ 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING M TBD $ 28,807,619 300 $ 782,666
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM TBD $[ 17,430,074 $ 0 $ 0| 61% 39% NA 45 %
Claim Status: M
NH 1-6(55)342 RIVERSIDE CONTRACTING INC P 00001 [[E]  11/14/05 $ 1938421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0o $ 271,379
5568 055 000 03A05 TRIPING Ml 08/08/07 $ 1938421 45 3 94,992
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM  TBD $[ 1,786,831 $ 0 $ 0| 92% 35% 100% 53 %
Claim Status: M
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC S[ 00432 [ [E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $[ 691694 $ 0 0o 3 104,923
5509 005 000 03A05 IPING,SEAL & COVER Ml 08/08/07 $ 749,448 45 % 58,797
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM  TBD $[ 697,624 $ 0 $ 0| 93% 56% 100% 8.4 %
Claim Status: MI
Contract Totals for : ‘ ‘ 03A05 ‘ s|_2687869 |49
$[ 2,462,385 | $| q | 0 376,302
Proj. Count: $[ 2687869 | 49 $[ 153,789
$[ 2,484,459 $[ 2,687,869 $| 376,302 | 92%| 41%| 100/%| 6.2 %
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 | [E]  11/14/05 $ 1,598,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1705855 $ 0 0o % 207,767
4817 030 000 04305 VER,GUARDRAIL Ml 10/25/06 $ 1,598,205 60 % 74,197
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CHOUTEAU KM 08/10/07 ${ 1710668 $ 1,722,099 $ 103,314 | 99% 72%  97% 4.3 %
Claim Status: MI
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/00/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[ 832,037 $ 0 0o $ 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ ™ 100504 $ 767,347 0o 3 192,595
NORDHAGEN-BLAIR (U6573) 406 444-9128 650 County: STATEWIDE [ lxm TBD s 712,287 $ 0 $ 0| 93% 314% NA 27 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-4(32)292 RIVERSIDE CONTRACTING INC Pl 00001 [[E]  11/14/05 $ 1,198,486 40
DEVON-E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0o $ 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 0 3 70,681
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $[ 1125170 $ 0 $ 0| 94% 42%  88% 6.3 %
Claim Status: M
Project Mgr. Totals for :| [ 384 | BERG, GARY | s__s5isea) [ 479
$[ 32,339,875 $] 18,400 | q 3 2,825,972
RIOJCOUNT: Project Mgr. Total Length: MI $[ 35216840 [ 475 9§ 1,317,515
KM $[ 23,644,646 $| 35,387,284 $| 2,752,681 | 67%| 48%[ 33%| 5.6%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1] 00015 [[E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 08/14/06 $[ 10,850,338 $ 81,308 6 3 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 10,055,232 226 $ 942,961
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSONLLEWIS¢[ QKM  TBD $[ 9,944,258 $ 10,762,508 $ 1065285 | 92% 89%  92% 95 %
Claim Status: M
CM 5899(22) SCOTT CONSTRUCTION INC [ ] 0910007 $ 1,480,411 120
SIGNAL UPGRADE - HELENA SIGNAL UPGRADE [ ] TBD $[ 1,977,687 $ 0 0o 3 248,821
4921 022 000 01807 [ Im TBD $ 1,480,411 120 $ 1,501
ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS & CLARK [ Jkm TBD $f  ds 0 $ 0 0% 1% N/A N/A
Claim Status: [ Im
NH 8-2(70)44 SCOTT CONSTRUCTION INC P[ 00008 [[E]  09/10/07 $ 218,082 120
MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC TBD $[ 230910 $ 0 0o $ 36,768
5950 070 000 01807 22 M TBD $ 218,082 120 $ 0
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s Js 0 $ 0 0% 0% NI/A N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-2(72)44 SCOTT CONSTRUCTION INC PJ 00008 [[E]  09/10/07 $ 103,209 120
11TH AVENUE - HELENA SEAL & COVER TBD [ 95842 $ 0 0o $ 17,405
5949 072 000 01807 918 MmI TBD $ 103,209 120 1,116
ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM TBD sf  0s 0 0| 0% 6% NA  NA
Claim Status: M
NH 108-1(2)0 SCOTT CONSTRUCTION INC Pl 00108 [[E]  09/10/07 $ 617,901 120
PROSPECT-FEE TO MONTANA AVE.-H  MILLFILL,SEAL & COVER .192 TBD $[ 648424 $ 0 0o % 104,018
5948 002 000 01807 mi TBD $ 617,901 120 189
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD sf  ds 0 0 0% 0% NIA N/A
Claim Status: M
UPP 5819(2) SCOTT CONSTRUCTION INC uJos819 [ [E]  09/10/07 $ 29,046 120
FEE - 11TH TO PROSPECT MILL,FILL,SEAL & COVER [ @ TBD s 32,924 % 0 0 $ 4,909
6272 002 000 01807 MI TBD $ 29,046 120 $ 0
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s 0Js 0 0 0% 0% NI/A N/A
Claim Status: MI
Contract Totals for : ‘ ‘ 01807 ‘ sL_248609 | 120
$[ 2,985,782 | $| q | 0 411,921
Proj. Count: $[ 2448649 | 120 3| 2,806
$| a [ 2,448,649 $| 411,921] d%[ 1o dw[ 0 %
STPHS 25(48) H L CONSTRUCTION [ ] 08/28/06 $ 131,155 30
2000-SLOPE FLTN/GRAIL-L&C CTY SLOPE FLATTING & GUARDRAIL [ ] 10/03/06 $] 131,833 % 0 0o 3 15,739
4699 048 000 04806 [ ]m  11/0906 $ 131,155 30 10,681
ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK [ ]km TBD $[ 139,634 $ 143,094 17,172 | 98% 62%  80% 7.6 %
Claim Status: [ Iwm
STPHS 25(54) H L CONSTRUCTION X[ 25501 | [E]  08/28/06 $ 42,662 30
2003 - GUARDRAIL - MARYSVILLE GUARDRAIL [ d 10/03/06 $[ 46,134 $ 0 0o 3 5,119
5860 054 000 04806 [ dwm 110906 $ 42,662 30 14,308
ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK KM  TBD [ 44070 % 45,000 17,079 | 98% 84%  80% 325 %
Claim Status: [ dwm
Contract Totals for : ‘ ‘ 04806 ‘ sl [
$[ 177,967 | $] q | q 3 20,858
Proj. Count: s 173817 [ 30 8 24,989
$| 183,704 $| 188,094 $| 34251 | 9g8%| 73%| 80%]| 13.6 ¥4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- JAN-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 37 of 66
| CONSTRUCTI ON REPORT MCMSR009
District 3 - Great Falls
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5809(19) HELENA SAND & GRAVEL INC uJos809 [ [E]  12/13/04 $ 1,616,872 75
SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025
4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Ml 01/26/07 $ 1,710,995 7 % 321,147
DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM  TBD $[ 1,806,395 $ PENDING $ PENDING | 112% 166% 101% 17.8 %
Claim Status: MI
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | | 14213267 | 4
$[ 15,533,445 $| 175431 | 3 3 1,624,196
Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 14,388,693 [ 448 3 1,291,903
KM $[ 11,934,355 $| 15,016,123 $| 1,705482 | 79%| 76%| 68%[ 10.8%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 44-1(15)14 PAVEMENT MAINTENANCE SOLUTIONS P 00044 [[E]  06/05/07 $ 407,070 20
VALIER - EAST SEAL & COVER 07/30/07 $[ 499,001 $ 0 0o % 45,148
5951 015 000 05507 Ml 10/02/07 $ 407,070 20 $ 32,555
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: PONDERA KM  TBD s 377652 $ 0 0| 93% 72%  85% 86 %
Claim Status: mI
IM 15-8(62)380 RIVERSIDE CONTRACTING INC 1100015 [[E]  04/09/07 $ 817,811 90
SUNBURST - SOUTH CMILL,PMBS,SEAL & COVER,BRIDGE 380.3 05/17/07 $[ 711683 $ 0 0o $ 72,612
5760 062 000 07107 RAIL,SIDEWALK,C&G,SIGNING Ml 10/03/07 $ 817,811 90 3 27,922
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: TOOLE KM TBD s 780,471 $ 0 0| 95% 38%  96% 3.6 %
Claim Status: M
STPP 67-1(5)0 RIVERSIDE CONTRACTING INC P[ 00067 [[E]  04/09/07 $ 439,941 90
SHELBY - NORTH CMILL,PMBS,SEAL & COVER BRIDGE 05/17/07 $[ 372804 $ 0 0o 3 35,195
5770 005 000 07107 RAIL,SIDEWALK,SIGNING Ml 10/03/07 $ 439,941 0 3 55,240
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM  TBD $[ 449,239 $ 0 0| 102% 157%  96% 12.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[09- JAN 08 | [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 38 of 66
| CONSTRUCTI ON_REPORT | NCVBRO09

District 3 - Great Falls |

‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: | 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPE 51(42) RIVERSIDE CONTRACTING INC P 00067 [[E]  04/09/07 $ 148,440 90
OILFIELD AVE. PATH - SHELBY CMILL,PMBS,SEAL & COVER,BRIDGE [ ¢ 05/17/07 $[ 163943 $ 0 0o $ 164,416
5970 042 000 07107 RAIL,C&G,SIGNING [ dwm 100307 $ 148,440 0 $ 0
WOSOBA-LEROY (U0342) 406 444-6156 620 County: TOOLE 1613 KM TBD $ 86,066 $ 0 $ 0| 58% 0% 9% NIA
Claim Status: [ dwm
NH 1-4(33)278 RIVERSIDE CONTRACTING INC P 00001 | [E]  04/09/07 $ 944,424 90
SHELBY-EAST CMILL,PMBS,SEAL & COVER,BRIDGE 05/17/07 $] 820250 $ 0 0o $ 84,002
5765 033 000 07107 RAIL,SIDEWALK,C&G,SIGNING Ml 10/03/07 $ 944,424 0 % 115,728
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM  TBD $] 1,046,133 $ PENDING $ PENDING | 111% 138%  96% 11.1 %
Claim Status: 280 MI
Contract Totals for : ‘ ‘ 07107 ‘ s|_2.350,618 o
$[ 2,068,680 | $| q | 0 3 356,225
Proj. Count: ${ 2350616 [ o $[ 198,890
$[ 2,361,909 $[ 2,350,614 $| 356,225 | 100/%[ 56%| 9% 8.4 %
IM 15-6(37)323 RIVERSIDE CONTRACTING INC [ ] o02/05/07 $ 1,350,141 45
BRADY - N & S (NB) OVERLAY,SEAL & COVER,MILL & FI [ ] 06/21/07 $[ 1,470,160 $ 0 0o 3 108,011
5484 037 000 09107 LL [ ]wm  o0922/07 $ 1,350,141 45 % 117,041
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON [ ] KM TBD $[ 1271,458 $ 1,496,680 $ 165485 | 85% 71%  96% 9.2 %
Claim Status: [ Im
STPS 365-1(8)14 RIVERSIDE CONTRACTING INC S 00365 | [E]  02/05/07 $ 427,099 45
23 KM EAST OF BRADY - EAST OVERLAY,SEAL & COVER,MILL & FI 06/21/07 $[ 464127 $ 0 0o s 37,957
5773 008 000 09107 LL [ 3 M 0922007 $ 427,099 VT 40,703
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON KM  TBD $ 387,132 $ 0 $ 0| 91% 107%  96% 10.5 %
Claim Status: M
Contract Totals for : ‘ ‘ 09107 ‘ sL_177r.240 |49
$[ 1,934,287 | $| q | 0 3 145,968
Proj. Count: $[ 1777240 [ 45 8] 157,744
$[ 1658590 $| 1,923,779 $| 203,442 | 86%| 78%| 96%| 9.5 ¥
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,827 $ 0 0o $ 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 $ 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $] 556,558 $ 558,391 $ 47,715 | 100% 98%  97% 84 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s___5090487 [ 189
[ 4,958,790 3 g | 0 3 597,341
A Project Mgr. Total Length: Mi 3| 5090482 | 185 9 435,914
KM $[ 4,954,709 $| 5,239,856 $| 652,530 | 99%| 67%| 99%| 8.8%
Project Mgr.‘ 381 ‘ NOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  04/09/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o 3 45,473
4568 071 000 01207 [ ]wm 080307 $ 341,716 0o 3 48,496
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ ]Jkm TBD $[ 398,909 $ 447,593 53,711 | 89% 90% N/A 122 %
Claim Status: [ Iwm
HSIP 226-1(6)1 OMO CONSTRUCTION INC s[ 00226 [[E]  12/17/07 $ 40,355 20
SF069 - SIGNING - S OF GREAT F SIGNING TBD $[ 53729 % 0 0o $ 6,794
6062 006 000 02C07 ] TBD $ 40,355 20 % 1,243
ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM  TBD s ds 0 0| 0% 18% NA N/A
Claim Status: M
HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC P[ 00060 [[E]  12/17/07 $ 155,416 45
SF069-SIGNING-KINGS HILL N SIGNING TBD $ 214629 $ 0 0o 3 23,312
6083 075 000 03C07 MI TBD $ 155,416 45 $ 7,076
ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM  TBD s ds 0 0| 0% 30% NA N/A
Claim Status: M
IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] 07/03/06 $ 812,302 25
AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING ] 07/26/06 $[ 742384 $ 0 0o 3 64,985
6010 118 000 06606 [ ]wm 092306 $ 812,302 25 % 26,659
PRINZING-STEPHEN (U1814) 406 454-5899 183 County: CASCADELEWIS&C[ | KM  09/06/07 $[ 802,727 $ 0 0| 99% 41%  80% 3.3 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 60-2(67)90 UNITED MATERIALS OF GREAT FALL P 00060 [[E]  12/17/07 $ 259,238 25

2000 - SFTY IMPVMT - GTF - EAS INSTALL ACCELERATION LANE TBD $[ 229455 $ 0 0 43,650

4716 067 000 06C07 M TBD $ 259,238 25 79

ULBERG-IVAN (U9228) 406 444-6217 310 County: CASCADE 129 KM  TBD s ds 0 0| 0% 0% NA N/A
Claim Status: mI

IM 315-5(14)0 UNITED MATERIALS OF GREAT FALL 1100315 [[E]  06/05/07 $ 919,250 45

GREAT FALLS URBAN COLD MILLING,PMBS,PM SEAL COUR [ ¢ 07/16/07 $ 927574 $ 0 0 96,857

5947 014 000 07507 SE,ELEC,SIGNING & STRIPING Ml 10/11/07 $ 919,250 45 59,694

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD $] 867,528 $ 0 0| 9% 62%  98% 6.9 %
Claim Status: M

IM 15-5(109)247 SHUMAKER TRUCKING AND EXCAVATI 1100015 [[E]  02/05/07 $ 217,115 0

D3 - ROADSIDE MANAGEMENT EROSION CONTROL ALONG INTERSTA 04/10/07 $[ 315540 $ 0 0 204,802

5134 109 000 10107 TE 15 Ml 05/18/07 $ 217,115 0 31,684

ROUSE-DUSTIN (U9174) 406 444-6229 510 County: CASCADE KM TBD $[ 244127 $ 0 0| 112% 15% N/A 13 %
Claim Status: M

IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1100015 [[E]  11/13/06 $ 11,229,608 0

GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 23,802 0 898,369

4041 101 000 10406 VER M TBD $ 11,253,410 0 635,502

ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM TBD $[ 10,424,877 $ 12,844,621 996,381 | 81% 64% N/A 6.1 %
Claim Status: M

NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 | [E]  05/08/06 $  1,303504 75

3RD ST NW - GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1,270,120 $ 58,533 12 117,315

5567 002 000 12406 Ml 09/24/07 $ 1,362,038 87 115,329

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM TBD $[ 1315911 ¢ 1,394,227 153,366 | 94% 75% 100% 8.8 %
Claim Status: MI

CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] o0s/08/06 $ 591,631 75

SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER ] 06/06/06 ${  510780% - 2420 0o $ 53,247

4920 060 000 12406 [ ]wm  o09/24/07 $ 589,211 7% 85,949

DALSOGLIO-MICHAEL (U1921) 406 444-6250 620 County: CASCADE [ Jkm TBD s 622,301 $ 617,134 $ 97,334 | 101% 88% 116% 13.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL U] 05205 | [E]  05/08/06 $ 387,610 75
57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398881 $ 0 0o 3 34,828
5569 002 000 12406 Ml 09/24/07 $ 387,610 7% 22,357
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM TBD $[ 355518 $ 0 0| 92% 64% 116% 6.3 %
Claim Status: MI
Contract Totals for : ‘ ‘ 12406 ‘ s|_2z62745 [ 79
$[ 2,179,782 | $] 56,113 [ 13§ 205,390)
Proj. Count: $[ 233889 | 87 $[ 223,635
$[ 2,293,730 $| 2,398,971 $| 285,528 | 96%| 78%| 100%| 9.7 4
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS U] 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,185 $ 274,292 41 % 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Ml 05/11/07 $ 6,930,546 a1 % 590,530
MALONE-KEVIN (U0723) 406 444-9369 130 County: CASCADE KM TBD $] 6924339 $ 6,986,809 762,227 | 99% 77% NIA 85 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . 22014000 [ 239
[ 23545573 $| 354,207 | 53 9§ 2,388,383
Proj. Count: Project Mgr. Total Length: M $[ 23268207 [ 289 [ 1,624,598
KM $[ 21,956,233 $|  25,081,67q $| 2,538,247 | 8% [ 64%| 97w| 7.4%
Project Mgr.‘ 385 \ MOODHOUSE, HAROLD \ Work Phone: | 738-4505 | Cell Phone: Email: \ hwoodhouse@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E] 02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST  PREST.CONC.BM.BRIDGE,GRADE,GRA ] 04/05/05 $[  1517,387$ - 29,314 -2 $ 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]wm  o06/14/06 $ 1,354,923 98 % 264,926
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: TETON [ ]km o04/11/07 $]  1,312545 $ 0 0| 95% 159%  99% 20.2 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 [[E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 20,249 0o 3 770,732
4048 009 000 05506 & STRUCTURES M TBD $ 9,654,397 180 929,511
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM  TBD $[ 9,251,454 $ 10,782,786 926,000 | 8% 100%  73% 10 %
Claim Status: mI
SFCS 435-1(1)0 SCHELLINGER CONST CO INC s[ 00435 [[E]  02/06/06 $ 1,112,510 45
AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ ¢ 07/14/06 ${ 1,157,634 $ - 30,390 0o $ 89,001
5804 001 000 09106 ,REVEGETATION & STRIPING Ml 11/06/06 $ 1,082,120 45 3 67,152
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: LEWIS & CLARK KM  TBD $[_ 1,000,779 $ 0 0| 90% 75% 100% 6.7 %
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 % 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dm  10/13/06 $ 3,415,907 236 654,964
MCCRAY-KEVIN (US800) 406 444-6265 221 County: LEWIS & CLARK [ dkKm TBD $[ 3432656 $ 3,475,656 625,000 | 99% 105% 100% 19.1 %
Claim Status: MI
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | S| 15403609 [ 539
$[ 18,074,681 $| 13,704 [ 24 §| 1,530,253
A Project Mgr. Total Length: Mi $[  15507,347] [ 559 1,916,553
KM $[ 14,997,433 $[ 16,755,189 $| 1,806,109 | 90%| 106/%|  91%[ 12.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- JAN- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 43 of 66
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 125,644,991 [ 2,815
$[ 126,834,079 $| 602,625 | 94 $| 12,454,052
$[ 126,247,617 [ 2,909 $] 8,926,951
$[ 103,487,137 $[ 132,213,164 $[ 13,004,607 | 78%[ 69%[ 68%[ 8.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P 00020 [[E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,907 $ 34,933 0o % 304,904
5527 023 000 11106 Ml 06/04/07 $ 3,846,228 80 240,254
FRANK-JAMES (U2859) 406 345-8214 180 County: RICHLAND KM  TBD $[ 3942357 $ 0 0] 103% 79%  85% 6.1 %
Claim Status: mI
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND [ ] o04/00/07 $ 4525860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG ] 08/06/07 $[ 4,710,809 $ 0 0o $ 501,963
4482 005 000 11307 NMENT [ Iwm TBD $ 4,525,860 150 321,745
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLANDWIBAUX [ | KM  TBD $] 2,526,685 $ 0 0| 56% 64%  8l% 12.7 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | . s__8a3risy [ 239
[ 9,352,711 §| 34,933 | 0 3 806,867|
Proj. Count: Project Mgr. Total Length: M 8 8372088 [ 230 3 561,999
KM $[ 6,469,037 $| 8,337,159 $| 806,867 | 78%[ 70%| 83w| 8.7%
Project Mgr.‘ 406 \ ‘BACON, DAVID \ Work Phone: | 345-8244 | Cell Phone: Email: \ dbacon@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [[E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN 02/01/07 $[ 2,412,201 $ 0 0o $ 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dwm TBD $ 2,738,266 130 232,352
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $] 2,710,490 $ 3,399,086 273,827 | 80% 85%  81% 8.6 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [ [E]  02/06/06 $ 2303281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $] 2575492 $ 0 0o $ 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0o 3 269,775
WOSOBA-LEROY (U0342) 406 444-6156 221 County: CUSTER [ dKw TBD $[ 2266639 $ 2,311,506 257,799 | 98% 105% N/A 11.9 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- JAN-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 45 of 66
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $[ 4780,211) $ 0 0 464,086
3989 034 000 20106 ING,ELECTRICAL [ dwm TBD $ 4,638,061 0 410,076
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkvm TBD $[ 4459416 $ 5,002,881 498436 | 89% 82% NA 92 %
Claim Status: MI
Contract Totals for : ‘ ‘ 20106 ‘ s ooz [ 0
$[ 7,355,703 | $] aq | q 3 686,885)
Proj. Count: s 694134 [ o s[ 679851
$[ 6,726,059 $| 7,314,387 $| 756,235 | 92%[ 90%| d%[ 10.1 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | s 9679608 [ 139
$[ 9,767,804 $] q | q 3 960,712
RIOJCOUNT: Project Mgr. Total Length: [ dwm 3 0,679,608 [ 130 912,203
- $[ 9,436,549 $| 10,713,473 $| 1,030,062 | 88%| 89%| 8lw| 9.7%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mbutzlaff@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [[E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 - 6,340 0 $ 1414468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG Ml 12/14/07 $ 14,138,341 180  $ 934,194
FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM  TBD $[ 14019628 $ 14,361,919 $ 861,584 | 98% 108% 100% 6.7 %
Claim Status: M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 [[E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0o $ 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 0 % 130,511
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD s 801,613 $ 0 0| 95% 155%  69% 16.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] o02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o $ 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Iwm
BR 248-6(6)24 S K CONSTRUCTION INC [ ] o04/03/07 $ 694,758 75
DRAINAGE STRS - WEST OF SCOBEY  REPLACE TWO STRUCTURES WITH CU ] 05/11/07 $[ 961567 $ 0 0o $ 115,583
4879 006 000 07307 LVERTS [ Im TBD $ 694,758 75 97,006
FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ ]km TBD s 7233333 0 0| 104% 84%  99% 13.4 %
Claim Status: [ Im
STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75
EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0o 3 279,190
5520 005 000 12206 RIDGE RAIL [ ]wm  os6/22/07 $ 2,791,899 75 138,726
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELSVALLEY [ ] KM  TBD $[ 2,672,331 $ 0 0| 9% 50% 125% 52 %
Claim Status: [ Im
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG s[ 00248 [[E]  03/06/06 $ 1,243,415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,946 $ 0 0o s 124,342
5800 007 000 12206 RIDGE RAIL Ml 06/22/07 $ 1,243,415 75 54,652
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY KM TBD $[ 1223756 $ 0 0| 98% 44% 125% 45 %
Claim Status: M
Contract Totals for : ‘ ‘ 12206 ‘ sL_4035314 |7
$[ 4,055,553 | $| q | 0 3 403,532
Proj. Count: $[ 4035314 [ 73 $[ 193379
$[ 3,896,087 $| 4,035,314 $| 403,532 | 97%| 48%| 125%| 5 %
Project Mgr. Totals for | [ 409 | BUTZLAFF, MIKE | . s|_20480609 [ 469
| 19,801,635 $| - 6,340| | 0 3 2,079,658
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 20,483,265 [ 465 9 1,388,849
KM $[ 20,166,347 $| 20,706,843 $| 1,526,774 | 97%| 91w|  97%| 6.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length K,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 484-1(12)8 MENARD CONSTRUCTION INC s 00484 [ [E]  08/06/07 $ 372,055 90
OTTER CREEK ROAD - FENCING NEW FENCE,CATTLE GUARD REMOVAL 09/26/07 $[ 298,800 $ 0 0 62,644
5162 012 001 03707 M TBD $ 372,055 90 59,974
GUTOWSKY-JERRY (U3288) 406 444-6232 310 County: POWDER RIVER KM TBD $[ 298,806 $ 0 0| 80% 9%  56% 20.1%
Claim Status: mI
STPP 2-1(43)44 E 2 CONCRETE CONSTRUCTION P 00002 [[E]  04/09/07 $ 106,136 50
LOCATE REST AREA RENOVATE REST AREA 05/14/07 $[ 219489 $ 0 0 17,657
4834 043 000 04207 [ dwm os/oL07 $ 106,136 50 47,373
FRANK-JAMES (U2859) 406 345-8214 172 County: CUSTER [ dkvm TBD $ 115157 $ 123,386 48355 | 93% 98% 108% 41.1 %
Claim Status: MI
IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1100094 [[E]  04/09/07 $ 3,653,764 70
MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM 07/30/07 $[ 4,100,781 $ 0 0 405,249
5916 071 000 08207 ENT M TBD $ 3,653,764 70 228,881
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[  3517,139 $ 0 0| 9% 56% 121% %
Claim Status: MI
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100094 [[E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141. 07/30/07 $[ 820940 $ 0 0 67,759
6159 073 000 08207 ENT [ dm TBD $ 611,022 70 40,970
GILBERT-KEVIN (U2995) 406 444-6230 141 County: CUSTER [ dKvM TBD $[ 542,887 $ 0 0| 8% 60% 121% %
Claim Status: M
Contract Totals for : ‘ ‘ 08207 ‘ sL_4264788 |79
$[ 4,921,721 §] q | 0 3 473,008
Proj. Count: $[ a26a7868 [ 79 $[ 269,851
$[ 4,060,029 $| 4,264,784 $| 473,008 | 99%| 57%| 121%| 6.6 ¥
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] o05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]wm  0817/06 $ 8,808,993 201 673,508
ATKINS-TOM (U0168) 406 444-7606 140 County: ROSEBUD,GARFIEL [ | KM  TBD $_ 8820003 $ 9,004,829 698,073 | 98% 96% 100% %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | 13468804 [ 410
$[ 13,436,836 $| 83,078 | ] 9 1,251,382
RIOJCOUNT: Project Mgr. Total Length: MI $[  13561,970 [ 411 3 1,050,708
KM $[ 13,293,991 $| 13,765,056 $| 1,282,080 | 97%| 83%w| 93%[ 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 48 of 66

| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 253-1(17)17 CROOKED FORK FENCING s[ 00253 [[E]  10/05/07 $ 169,773 45
17 MILES NW OF TERRY - NW FENCING ALONG RT 253 TBD $[ 181378 $ 0 0o 3 28,586
6530 017 000 05907 [ gm TBD $ 169,773 45 3 19,776
FRANK-JAMES (U2859) 406 345-8214 310 County: PRAIRIE KM TBD s 1698 0 0| 1% 69%  51%1164.7%4
Claim Status: MI
HSIP 94-4(68)152 CROOKED FORK FENCING [ ] 11/13/06 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING ] 04/19/07 $[ 1,788,893 $ 34,164 2 404,692
4712 068 000 07406 [ ]wm  o0814/07 $ 2,732,104 152 189,096
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTERPRAIREE [ |KM  TBD $] 2863550 $ 2,691,349 174,930 | 106% 108%  63% 6.6 %
Claim Status: [ Im
STPP 18-1(13)2 PRINCE INC P[ 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,911,855 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,715,076 75 159,666
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 181753 $ 1,846,847 184,685 | 98% 86% 124% 8.8 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE, SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o s 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Im TBD $ 10,357,140 200 1,039,355
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTERROSEBUD [ | KM  TBD $[ 9,971,794 $ 11,070,794 851,264 | 90% 122% 120% 10.4 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . S__14006708 [ 459
[ 14,163,470 $| 68,295 | 17 9 1,396,325
A Project Mgr. Total Length: MI $[ 14,974,093 [ 472 9§ 1,407,893
KM $[ 14,654,579 $| 15,778,763 $| 1,239,465 | 93%| 114%|  96%| 9.6%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: S Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P o000l [[E]  05/07/07 $ 17,323,597 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, V] TBD $ 17,323,597 200 865,095
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM TBD $[ 11,881,325 $ 19,417,511 1,701,826 | 61% 51%  53% 7.3 %
Claim Status: M
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] o07/00/04 $ 7,011,759 150
OSWEGO - E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 681,424 4 % 560,941
2147 038 000 06803 EATED BASE COURSE,RESURFACE,GU [ Iwm TBD $ 7,693,183 154 1,082,883
ATKINS-TOM (U0168) 406 444-7606 150 County: VALLEY [ ]km TBD $] 7,388,183 $ 7,496,936 1,003,618 | 99% 108% 125% 14.7 %
Claim Status: [ Im
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ 4 08/24/06 $[ 1086921 $ - 2462 0o 3 150,030
5815 009 000 08B05 [ 7w oso7/07 $ 1,247,785 45 102,165
GILBERT-KEVIN (U2995) 406 444-6230 180 County: PHILLIPS KM  TBD $[ 1,168,392 $ 0 0| 93% 68%  93% 87 %
Claim Status: [ 7m
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | s__25565600 | 395
$[ 26,901,110 $| 678,962 | 4 3 2,246,541
A Project Mgr. Total Length: Mi $[ 26,264,565 | 399 2,050,143
KM $[ 20,437,900 $| 28,164,693 $| 2,855,474 | 73%[ 7%  85%| 10%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P[ 00002 [[E]  03/07/05 $ 1915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130$ - 7936 0o 3 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI Ml 08/09/06 $ 1,907,456 60 % 90,152
FRANK-JAMES (U2859) 406 345-8214 181 County: FALLON KM  09/06/07 $[  1,967953 $ 1,974,560 $ 100,823 | 100% 89% 100% 4.6 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |

‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 57-6(11)280 PRINCE INC [ ] 11/14/05 $ 2,865,072 90

CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] 05/01/06 $[ 2,958,089 $ 0 0 229,206

5155 011 000 03C05 VER [ ]wm  09/07/07 $ 2,865,072 90 216,957

FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 2723312 $ 0 0| 9% 95% 139% 8 %
Claim Status: [ Iwm

STPP 51-1(3)0 PRINCE INC [ ] 11/14/05 $ 1,304,066 90

JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO ] 05/01/06 $[ 1,337,510 $ 0 0 104,325

5516 003 000 03C05 VER [ ]wm  o9/07/07 $ 1,304,066 90 70,002

FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $]  1,275.48d $ 0 0| 98% 67% 139% 5.5 %
Claim Status: [ Im

Contract Totals for : ‘ ‘ 03C05 ‘ s__a6o13d [ o

$[ 4,295,595 | 9 o0 [ 0d 9 333,531
Proj. Count: $[ 4169138 [ o 8] 286959
$[ 3,998,801 $[ 4,169,139 $| 333,531 | 96%[ 8f%| 139%| 7.2 %

STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. s[ 00253 [[E]  03/07/05 $ 9715157 200

37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598632 $ 464,929 8 777,213

2824 009 000 05205 .SURFACING M TBD $ 10,180,086 208 841,856

ATKINS-TOM (U0168) 406 444-7606 140 County: PRAIRIE KM  TBD $[ 10,366,835 $ 10,451,766 777,213 | 99% 108% 101% 8.1 %
Claim Status: M

STPP 57-7(19)326 PRINCE, INC P 00057 [[E]  04/07/05 $ 1,309,794 150

BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $] 1547254 $ - 11,699 0o 3 104,784

5158 019 000 06305 Ml 04/16/07 $ 1,298,095 150  $ 154,997

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD $[ 1,284,949 $ PENDING $ PENDING 98% 148% 123% 12.1 %
Claim Status: M

STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 [[E]  04/07/05 $ 78,678 150

2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 $ 0 0o $ 6,294

5387 020 000 06305 DRAIL & STRIPING [ dm  0416/07 $ 78,678 150 $ 8,890

PETERSON-ROY (U1791) 406 444-1280 410 County: DAWSON [ dkm TBD $[_ 74135 $ PENDING $ PENDING 94% 141% 123% 12 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- JAN- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 51 of 66
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |

‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 94-6(49)191 PRINCE, INC 1100094 [[E]  04/07/05 $ 5209271 150

DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 6,332,629 $ 7,439 10 416,742

5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI Ml 04/16/07 $ 5216710 160 236,890

ATKINS-TOM (U0168) 406 444-7606 180 County: DAWSON KM TBD $[_ 5383,635 $ 0 0] 103% 57% 115% 4.4 %
Claim Status: 210/ MI

STPP 98-1(4)0 PRINCE, INC P 00098 | [E]  04/07/05 $ 477,494 150

BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ 3 06/06/05 $ 584839 % - 7421 0o $ 38,200

5159 004 000 06305 GUARDRAIL & STRIPING Ml 04/16/07 $ 470,073 150 32,282

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD s 427,461 $ 0 0| 9% 85% 123% 7.6 %
Claim Status: M

Contract Totals for : ‘ ‘ 06305 ‘ sL_rors2s] [ 150

$] 8553057 |$[ - 11681 [ 10 9 566,020
Proj. Count: $[ 7063556 | 160 $| 433,059
$[ 7,170,179 $| 7,075,237 $| 566,020 | 101%[ 77%| 115%| 6 %

IM 94-5(32)185 PRINCE INC [ ] 12117007 $ 2,889,060 60

FALLON - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ ] TBD $[ 3,404,553 $ 0 0o 3 259,707

5719 032 000 07C07 [ Im TBD $ 2,889,060 60 4,622

FRANK-JAMES (U2859) 406 345-8214 181 County: PRAIRIE [ ]k TBD s 0Js 0 0 0% 2% NIA N/A
Claim Status: [ Im

NH 20-1(12)1 PRINCE INC P] 00020 [[E]  06/05/07 $ 3,566,856 90

GLENDIVE - NORTHEAST CMILL,DIGOUTS,PMBS,S&C,GUARDRA 08/24/07 $[  5039,659 $ 0 0o $ 316,479

5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING MI TBD $ 3,566,856 90 137,617

LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM  TBD $[ 2,011,231 $ 0 0| 56% 43% 86% 6.8 %
Claim Status: MI

STPP 27-3(21)55 PRINCE INC P[ 00027 [[E]  12/18/06 $ 4,681,706 75

WIBAUX - SOUTH PMBS,SEAL & COVER,BRIDGE RAIL, 05/09/07 $[ 4,931,620 $ 0 0o $ 421,334

5918 021 000 09C06 GUARDRAIL,SIGN,STRIPE Ml 09/17/07 $ 4,681,706 75 239,473

LUNDMAN-GARY (U5379) 406 345-8228 180 County: WIBAUX KM TBD $[ 4574367 $ 0 0| 98% 57%  84% 52 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- JAN-08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 52 of 66
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 323-1(26)22 PRINCE INC s[ 00323 [[E]  06/05/07 $ 577,832 75
JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & TBD $[ 603882 $ 0 0o $ 51,235
5919 026 000 12507 STRIPING ] TBD $ 577,832 75 1,380
ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM TBD s 123548 $ 0 0| 21% 3% 9% 11 %
Claim Status: M
MT 323-1(28)25 PRINCE INC s[ 00323 [[E]  06/05/07 $ 3,772,222 75
40 KM SOUTH OF EKALAKA - SOUTH GRAVEL,PMBS,SIGNING,SEEDING & TBD $[ 4,278,659 $ 0 0o $ 334,736
4138 028 007 12507 STRIPING M TBD $ 3,772,222 75 31,483
140 County: CARTER KM  TBD $] 1,319,354 $ 0 0| 35% 9% 96% 2.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 12507 ‘ 4350004 |79
$[ 4,882,541 | 9| o0 [ 0d 9 385,97
Proj. Count: $[ 4350054 [ 79 3 32,863
$[ 1,442,903 $[ 4,350,054 $| 385971 | 33%[ dw| 98%| 2.3 %
Project Mgr. Totals for :| [ 411 | SLASKA, JiM | . S| s6a47.208 [ 749
[ 39,705,657 $| 453248 | 18 9§ 3,060,255
P T Project Mgr. Total Length: MI $[ 36900456 [ 758 9| 1,976,449
KM $[ 29,564,315 $| 37,183,817 $ 3,060,255 | 80%[ 69%| 97%| 6.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- JAN- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 53 of 66
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 130,829,260 [ 2,885
$[ 134,850,353 | 1,304,240 [ 40 $[ 11,993,279
$[ 132,133501 [ 2,929 $ 9,438,394
$[ 115,990,667 $[ 136,624,360 $[ 11,901,800 | 83%[ 79%[ 93%[ 8.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J &S CONSTRUCTION INC. s[ 00532 [[E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638$ - 910 0o 3 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 $ 53,544
KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $| 131,743 $ 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: mI
IM 90-7(86)354 PRINCE INC 1100090 [ [E]  08/06/07 $ 6,224,396 120
SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA TBD $[ 7,266,236 $ 0 0o $ 838,426
5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 $ 29,752
NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD $[  6224% 0 0 1% 4% NA 478 %
Claim Status: M
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [[E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13,538,547 $ 791,931 23 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 15,067,768 323 2,019,579
BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM TBD $[ 15,124,797 $ 15,630,073 1,775,729 | 97% 114%  81% 13.4 %
Claim Status: 44 M
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | 20618240 [ 459
$[ 20,926,421 $| 791,021 [ 23 9 2,563,327
IR, CTelii Project Mgr. Total Length: M $[ 21409267 [ 473 s 2102879
KM $[ 15,318,782 $[ 21,991,209 $| 2,668,851 | 70%| 79%[  58%| 13.7%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: @ Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC [ ] 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] 08/10/06 $[ 2272184 $ - 5380 0o 3 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Iwm 101107 $ 2,388,886 45 % 207,664
NELSON-RODNEY (U6449) 406 657-0229 181 County: SWEET GRASS [ ]km TBD $] 2448245 $ 2,521,727 $ 257,946 | 97% 81% 156% 8.5 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

‘Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: @ Cell Phone: Email: ‘ jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 532-1(13)14 STILLWATER EXCAVATING s[ 00532 [[E]  11/09/07 $ 259,988 30

BIG DITCH-9 KM WEST OF BILLING REPLACE BRIDGE WITH CULVERT TBD s 323148 $ 0 0 43,775

4884 013 000 01B07 ] TBD $ 259,988 30 19,893

NELSON-RODNEY (U6449) 406 657-0229 222 County: YELLOWSTONE KM  TBD s 2600 $ 0 0 1% 45% N/A  765.1%
Claim Status: M

NH 14-4(23)125 RIVERSIDE CONTRACTING INC P 00014 | [E]  04/09/07 $ 1,088,652 45

RYEGATE - WEST COLD MILLING,OVERLAY 08/06/07 $[ 1,228,095 $ 0 0 120,743

5974 023 000 03307 Ml 09/28/07 $ 1,088,652 45 61,537

NEVILLE-GARY (U6481) 406 657-0232 181 County: GOLDEN VALLEY KM  TBD $[ 982,966 $ 0 0| 9% 51% 104% 6.3 %
Claim Status: M

HSIP 0002(797) OMO CONSTRUCTION INC [ ] 12117007 $ 13,620 25

2003 - D5 - SIGNING & DELINEAT SIGNING & DELINEATION [ ] TBD $[ 14,866 $ 0 0 1,361

5859 797 000 04C07 [ Im TBD $ 13,620 25 2,616

PETERSON-ROY (U1791) 406 444-1280 411 County: BIGHORN,CARBON [ | KM  TBD $f  0Js% 0 0 0% 192% N/A N/A
Claim Status: [ Im

NH 0002(754) J T LGROUP INC - BILLINGS [ ] 11/13/06 $ 645,680 90

MAIN ST & 1ST AVE - ROUNDUP MILLING,PMS,ADA CORNERS [ ] 04/23/07 $[ 781,351 $ 0 0 77,482

5180 754 000 05B06 [ ]wm 110807 $ 645,680 90 122,678

NEVILLE-GARY (U6481) 406 657-0232 181 County: MUSSELSHELL [ Jkm TBD $ 611,736 $ 0 0| 95% 158%  46% 20.1 %
Claim Status: [ Iwm

NH 53-2(8)46 RIVERSIDE CONTRACTING INC P[ 00053 [ [E]  12/18/06 $ 1,127,909 90

MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 0 0 169,186

3924 008 000 05C06 IDEWALK Ml 11/08/07 $ 1,127,909 90 311,721

NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM TBD $[ 1165348 $ 1,290,231 296,753 | 90% 105% 111% 26.7 %
Claim Status: M

STPP 14-4(21)146 CENTURY COMPANIES INC [ ] 12/12/05 $ 1,581,198 45

LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $[ 1,749,696 $ - 56,387 0 158,120

5185 021 000 12C05 ,PAVEMENT MARKINGS [ ]wm  o7mor7 $ 1524811 45 138,597

NELSON-RODNEY (U6449) 406 657-0229 181 County: GOLDENVALLEYMI[ KM  TBD $] 1575413 % 1,616,843 161,684 | 97% 86% 127% 8.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . s ziuugd | sn
| 7700532 $| - 61,767| | 0 3 810,093
A Project Mgr. Total Length: Mi 3| 7,049548 | 370 9 864,706
KM $[ 6,786,308 $| 7,436,741 $| 959,744 | 91| 90%|  89%[ 12.7%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1,960,375 $ 0 0o 3 399,814
4371 575 000 01806 [ Iwm TBD $ 2,665,428 90 280,904
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ ]Jkm TBD $[ 2,097,568 $ 3,300,251 555,680 | 64% 51% 166% 13.4 %
Claim Status: [ Iwm
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,988 $ 195,154 18 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dwm  1017/07 $ 2,196,462 138 314,307
CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkvm TBD $[ 2230375 $ 2,302,884 320681 | 97% 98% 109% 14.1 %
Claim Status: MI
NH 61-3(23)45 CENTURY COMPANIES INC P] 00061 [[E]  03/06/06 $ 1,626,636 30
GRASS RANGE - NORTH OVERLAY & CRACKSEALING 09/27/06 $[ 1,708,460 $ 0 0o $ 211,463
4846 023 000 03206 Ml 10/08/07 $ 1,626,636 30 128,038
DAHLKE-RYAN (U4059) 406 444-6226 180 County: FERGUS KM  TBD $[ 1812957 $ 1,850,665 211463 | 98% 61% 120% 7.1 %
Claim Status: M
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 23 61,007
4728 030 000 05804 Ml 05/11/06 $ 582,497 83 154,122
STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $] 610,639 $ 610,637 153,637 | 100% 100%  93% 25.2 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 7104(2) WESTERN TRAFFIC CONTROL INC uJo7104 [ [E]  05/07/07 $ 24,009 30
2003-SIGNING-LEWISTOWN SIGNING 08/17/07 $[  33651% 0 0o % 3,997
5869 002 000 07407 Ml 09/11/07 $ 24,009 30 2,647
PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM TBD $[ 27583 % 0 0| 115% 66% 100% 9.6 %
Claim Status: R
HSIP 57-3(41)86 WESTERN TRAFFIC CONTROL INC P[ 00057 [[E]  05/07/07 $ 23,005 30
SF069-DELINEATORS-E OF LEWISTO DELINEATORS 08/17/07 $[ 391273 0 0o % 3,824
6065 041 000 07407 Ml 09/11/07 $ 23,005 30 5,831
PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM  TBD $[ 15872 $ PENDING $ PENDING 69% 152% 100% 36.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 07407 ‘ s oo |
s 72,773 | 9] o0 [ 0d 9 7,821
Proj. Count: 3 47014 [ 3 3 8,478
$| 43,459 $| 47,014 $| 7,821) | 93%[ 108/%| 100/%| 19.5 ¥4
STPP 43-1(29)0 CENTURY COMPANIES INC P[ 00043 [[E]  04/09/07 $ 871,833 75
LEWISTOWN - NORTH MILL,OVERLAY,ADA CORNERS 06/04/07 $] 874428 $ 0 0o 3 115,920
5975 029 000 09207 Ml 09/14/07 $ 871,833 75 74,228
NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM TBD $[ 925493 $ 1,054,343 115920 | 88% 64%  93% 8 %
Claim Status: M
STPS 426-2(10)19 CENTURY COMPANIES INC S[ 00426 [[E]  04/09/07 $ 1,055,657 75
JCT US 191 - WEST MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 1035587 $ 0 0o s 140,614
5976 010 000 09207 Ml 09/14/07 $ 1,055,657 75 61,239
NYE-JOSEPH (U0269) 406 444-6231 181 County: FERGUS KM TBD $[  1,089579 $ 1,233,501 80,000 | 88% 77%  93% 5.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 09207 ‘ s|_1.927.49 E
$[ 1,910,015 | §] q | 0 3 256,534
Proj. Count: $[ 1927490 [ 73 8] 135467
$[ 2015079 $| 2,287,844 $| 195,920/ | 88%| 69%| 93%| 6.7 %
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $[ 2,028,762 $ 0 0o $ 182,026
5973 014 000 10C06 [ Iwm TBD $ 1,820,257 45 3 75,185
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | kM  TBD $[ 1,592,680 $ 0 0| 87% 41%  B% 47 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] o05/26/05 $ 2832553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4618448 $ 1,109,332 80 283,255
3176 010 000 16405 [ ]wm 0520007 $ 3,941,885 200 815,235
BENTE-FREDRICK (U0547) 406 444-7634 120 County: FERGUS [ JkM TBD $[ 4118475 $ 4,035,660 696,385 | 102% 117%  93% 19.8 %4
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 506 | KOSKI TOM | 13380074 [ 579
$[ 14,872,625 $| 1,417,697 [ 121 g 1,702,118
RIOJCOUNT: Project Mgr. Total Length: MI $[ 14,807,669 [ 691 9 1,911,738
KM $[ 14,521,212 $| 16,255,212 $| 2,323,613 | 89%| 82w[ 107%| 13.2%
Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: 322-9061 | Cell Phone: Email: ‘ mlemmon@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ¢ 03/29/04 $[ 8409892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $] 10,254,430 $ 10,291,513 1,129,237 | 100% 102%  91% 112 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm  11/18/05 $ 111,822 180 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dKM 06/19/07 $[ 103,007 $ 106,159 40,340 | 97% 42% 106% 16.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s__8o0s8ss | 189
$] 8512476 %[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126
$[ 10,357,527 $[ 10,397,679 $[ 1,169,577 | 100%| 100%[  91%[ 11.3 %
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s 8go4s3 [ 189
[ 8512476 $| 1357853 [ 29 9§ 890,483
P T Project Mgr. Total Length: MI $[ 10262688 [ 209 $ 1,167,126
KM $[ 10,357,527 $| 10,397,672 $ 1,169,577 | 100%| 100%[ 91%[ 11.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |
‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 94-1(70)43 GSTINC 1] 00094 [[E]  02/05/07 $ 58,083 20
2001-GUARDRAIL-W OF CUSTER INT GUARDRAIL 03/12/07 $[ 90,100 $ 0 0o $ 9,019
5012 070 000 01107 Ml 03/14/07 $ 58,083 20 $ 9,219
STUDT-MARK (U8724) 406 444-9191 310 County: YELLOWSTONE KM 12/17/07 $| 49,786 $ 0 $ 0| 8% 102%  15% 185 %
Claim Status: MI
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION | S] 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4,764,819 $ 5,152 0o $ 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ dwm 1010007 $  5787,063 180  $ 428,245
BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkvm TBD $] 5742387 $ 0 $ 0| 99% 49%  97% 7.5 %
Claim Status: M
NH 37-1(29)19 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,117,267 90
WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $[ 1,108,867 $ 0 0o 3 122,899
4844 029 000 05206 ,G'RAIL,PVMT MARKINGS Ml 09/15/07 $ 1,117,267 90 % 92,234
NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW:! KM  TBD $[ 1,191,883 $ 1,227,146 $ 122,899 | 97% 75%  T7% 7.7 %
Claim Status: M
NH 37-1(34)22 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,496,781 90
BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $[ 1462475 $ 0 0o % 164,646
4844 034 000 05206 ,G'RAIL,PVMT MARKINGS Ml 09/15/07 $ 1,496,781 90 3 98,535
181 County: BIG HORN,YELLOW:! KM  TBD $[ 1711990 $ 1,750,000 $ 96251 | 98% 102%  77% 5.8 %
Claim Status: M
STPS 416-1(12)9 RIVERSIDE CONTRACTING INC S[ 00416 | [E]  05/08/06 $ 748,916 90
JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $ 722418 $ 0 0o s 89,870
5746 012 000 05206 ,G'RAIL,PVMT MARKINGS [ 008 MI  09/15/07 $ 748,916 90 $ 41,030
NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW! KM  TBD s 822,064 $ 840,020 $ 89,870 | 98% 46%  77% 5 %
Claim Status: MI
Contract Totals for : ‘ ‘ 05206 ‘ s|_3362964 [ o
$[ 3,293,760 | $] q | q 3 377,415
Proj. Count: $[ 3362964 | o0 $[ 231,799
$[ 3725937 $| 3,817,164 $| 309,020 | 98%| 79%| 77%[ 6.2 ¥

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-9(99)509 RIVERSIDE CONTRACTING INC 1] o000 [[E]  05/07/07 $ 5218982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0o $ 520,953
5176 099 000 06407 COVER M TBD $  57218,982 60 223,473
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD $[ 4,756,985 $ 0 0| 91% 43% 113% 4.7 %
Claim Status: M
IM 94-2(31)67 PRINCE INC 1100094 [[E]  03/06/06 $ 3934733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ 67 07/28/06 $[ 4,627,714 $ 216,535 0o $ 393,473
5498 031 000 07A05 STRIPING Ml 08/16/07 $ 4,151,267 45 217,122
NELSON-RODNEY (U6449) 406 657-0229 180 County: TREASURE KM  TBD $] 4079653 $ 4,170,900 182,541 | 98% 119% 164% 53 %
Claim Status: M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | . s___18.3%679 [ 399
[ 17,115,724 $| 221,687 | 0 3 2,168,147
Proj. Count: Project Mgr. Total Length: M $ 18578359 [ 305 [  1,109858
KM $[ 18,354,748 $| 19,047,042 $| 1,888,820 | 96%| 59%[ 98%[ g%
Project Mgr.‘ 507 \ ‘RIEGER, PAUL \ Work Phone: | 657-0264 | Cell Phone: Email: \ prieger@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1100090 [[E]  06/05/06 $ 3,680,245 0
WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 14,309 2 % 653,940
4444 154 000 01506 APPROACH WORK [ dm 092907 $ 3,694,554 2 3 322,502
OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dKM TBD $] 3,719,869 $ 0 0| 101% 49% N/A 8.7 %
Claim Status: M
BR 9002(27) SLETTEN CONSTRUCTION CO x] 81016 | [E]  08/18/05 $ 2,237,894 120
BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2363327 $ 0 0o 3 335,684
3436 027 000 03705 ROAD WORK [ d ™M o04/2sl07 $ 2,237,804 120 292,987
OLSEN-JEFF (U6628) 406 444-7610 221 County: BIG HORN [ dkKm TBD $[ 2,194,361 $ 0 0| 98% 87%  99% 13.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9005(33) TOTAL ASPHALT REPAIR INC M] 00171 [[E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES 10/09/07 $[ 313340 $ 0 0 41,074

4839 033 000 06C06 [ dm TBD $ 273,828 60 91,398

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dkvm TBD $[ 213287 $ 0 0| 78% 223%  67% 429 %
Claim Status: mI

BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C | X[ 05307 | [E]  02/05/07 $ 2120543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2,144,301 $ 0 0 351,380

4243 025 000 08107 STRUCTURE MI TBD $ 2,120,543 140 199,415

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM  TBD $] 1,420,769 $ 0 0| 67% 57% 97% 14 %
Claim Status: M

MT (008) COP CONSTRUCTION L.L.C. P 00028 [[E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 85,453

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 09/27/04 $[ 441188 $ 0 0| 89% 143% NA  19.4 %
Claim Status: M

BR 81-1(11)34 WICKENS CONSTRUCTION INC P 00081 [[E]  06/05/07 $ 2,238,122 120

WARM SPRING CREEK-20 KM SW HIL ~ BRIDGE,APPROACHES 07/10/07 $] 2,731,673 $ 0 0 516,985

4693 011 000 09507 [ dm TBD $ 2,238,122 120 173,876

OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dkKM TBD $[ 1486253 $ 0 0| 66% 34%  77% 117 %
Claim Status: M

AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] o0e/07/02 $ 78,489 30

BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $[ 59,013 $ 4,000 0 11,773

4961 001 000 17502 [ dmMm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 10110002 $[ 79078 $ 0 0| 101% 0% 50% NIA
Claim Status: [ dwm

Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | — z} 11‘?2':;;‘ } 472} o

RIOJCaUT: Project Mgr. Total Length: 24 Ml $[ 11,144,150 472 3 1,165,631

KM $] 9,554,808 $| 11,125,842 $| 1,970,443 | 86%| 59%|  83%[ 12.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘WorkPhone: 446-1728 Cell Phone: | 670-3738 Email:‘

dsandine@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[oo072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ d 01/23/07 $[ 12,141,413 $ 47,022 1 $ 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL M TBD $ 12,562,373 241 1,183,225
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 12655930 $ 13,828,380 1,081,702 | 92% 109%  73% 9.3 %
Claim Status: MI
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [ [E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 152,427 6 % 170,192
5501 013 000 11206 E BR.RAIL MI TBD $ 1,854,348 51 142,508
DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM TBD $]  1,923997 $ 1,946,738 170,192 | 99% 84%  76% 7.4 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . 14217279 [ 289
[ 13,903,994 $| 199,449 | 7§ 1,171,420
I, el Project Mgr. Total Length: M $[ 14416721 [ 294 $[ 1325733
KM $[ 14,579,927 $| 15,775,118 $| 1,251,894 | 92%| 106%[  74%[ 9.1%

Project Mgr.‘ 508 \ ‘SHUPAK,TOM

\ Work Phone: 657-0271

Cell Phone: | 670-4054 Email: \

tshupak@mt.gov ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 56(65) COLSTRIP ELECTRIC INC [E] 05/07/07 $ 125,990 70

2002-ELECTRICAL-W OF BILLINGS ELECTRICAL & SIGNING ] 06/25/07 $ 161,653 $ 0 0o % 20,960

5391 065 000 01407 [ Im TBD $ 125,990 70 28,835

PETERSON-ROY (U1791) 406 444-1280 411 County: YELLOWSTONE [ ]km TBD $ 110,651 $ 0 0| 8% 138%  99% 26.1 %
Claim Status: [ Im

HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[ 00078 [[E]  11/09/07 $ 668,417 75

2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI TBD $[ 803,189 $ 0 0o $ 75,030

4720 010 000 03B07 NG,CULVERTS [ 4w TBD $ 668,417 75 9,752

DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 6684% 0 0 1% 13% N/A  145.9%
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 48245(3) PAVEMENT MAINTENANCE SOLUTIONS [ ] osio7/07 $ 203,391 60
2002 - GUARDRAIL - E OF COLUMB SEAL & COVER AND GUARDRAIL [ ] 06/11/07 $[ 238890 $ 0 0 22,558
5392 003 000 04407 [ Iwm TBD $ 203,391 60 21,243
STUDT-MARK (U8724) 406 444-9191 310 County: STILLWATERYELLC[ KM  TBD $[ 170765 $ 0 0| 84% 94% 105% 124 %
Claim Status: [ Iwm
IM 94-1(74)0 PAVEMENT MAINTENANCE SOLUTIONS 1100094 [[E]  05/07/07 $ 856,614 60
PINEHILL INTERCHANGE - EAST SEAL & COVER AND GUARDRAIL [ 3 06/11/07 $[ 910447 $ 0 0 95,007
5972 074 000 04407 MI TBD $ 856,614 60 43,805
NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC KM  TBD $] 783,429 $ 0 0| 91% 46% 105% 5.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 04407 ‘ s__Losooos [
$[ 1,149,332 | 9] o0 [ 0d 9 117,565
Proj. Count: $[ 1060005 [ 60 8 65,048
$| 954,190 $| 1,060,009 3| 117,565/ | 90%| 59%| 105%| 6.8 %
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4264852 $ 344,338 87 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV Ml 01/10/07 $ 3,975,053 207 660,611
THOLT-ROBERT (U8927) 406 444-6256 310 County: YELLOWSTONE KM  TBD $[ 4241699 $ 4,339,035 928,307 | 98% 71% 105% 15.6 %
Claim Status: MI
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY UJ 01010 [ [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 -50 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES M TBD $ 12,386,373 375 937,569
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM TBD $[ 11,741,596 $ 13,424,271 2,037,493 | 87% 46%  89% 8 %
Claim Status: M
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | . s__irerised [ 750
[ 16,520,519 $| 344338 [ 37 § 2,470,890
Proj. Count: [ 6 | Project Mgr. Total Length: M $[_ 18215838 | 787 9 1,701,815
KM $[ 17,054,816 $| 19,617,718 $| 3,179,355 | 87%| 54w[  87%| 10%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  1018/01 $ 74,988 o 3 0
999 County: CARBON [ g KM 010702 $[ 75087 $ 0 0| 100% 0% NA N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 111,670,634 [ 3,470
$[ 112,060,065 $| 4288587 | 219 $| 13,754,418
$[ 115959227 | 3,689 $| 11,349,480
$[ 106,603,207 $[ 121,721,543 $[  15419,796 | 88%[ 74%[ 87%[ 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 878.702 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 740,372,304 [ 17,404
$[ 748,588,559 $| 17,400,799 | 683 $[ 76,540,774
$[ 757,773,106 [ 18,087 $[ 60,595,397
$[ 657,807,086 $| 781,542,131 $| 81,754,241 | 84%| 74w[ 81%| 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




